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1. Introduction  
 
1.1 Background and National Context 

 
1.1.1 The third Local Transport Plan (or LTP3) for Bournemouth, Poole and Dorset, 

published in 2011, sets out the long term goals, strategy and policies for improving 

transport in the area over the fifteen year period from 2011 to 2026. The LTP3 covers 

all modes of transport (including walking, cycling, public transport, car based travel 

and freight), the management and maintenance of the highway network, and the 

relationships between transport and wider policy issues such as the economy, 

environment, air quality, climate change, health and social inclusion. 

  

1.1.2 The fifteen year period covered by LTP3 has been broken down into five 

Implementation Plans, each covering a three year period. This document is the third of 

those five Implementation Plans and runs from 2017 to 2020.  

 

 Period Covered Publishing Date 

IP1 LTP3 Implementation Plan One 2011 - 2014 April 2011 

IP2 LTP3 Implementation Plan Two 2014 - 2017 April 2014 

IP3 LTP3 Implementation Plan Three 2017 - 2020 May 2017 

IP4 LTP3 Implementation Plan Four 2020 - 2023 April 2020 

IP5 LTP3 Implementation Plan Five 2023 - 2026 April 2023 

 

1.1.3 The plan sets out how available funding and resources will be used to deliver 

the LTP3 strategy and policies during the Implementation Plan 3 (IP3) period. It has 

been prepared in parallel with the Strategic Economic Plan (SEP), prepared by the 

Dorset Local Enterprise Partnership (DLEP), and as such is closely aligned with other 

investment planning for housing, growth and other wider strategic priorities. The plan 

also recognises the important role of delivery partners such as the Department for 

Transport, Highways England, Network Rail, Public Transport Operators and Public 

Health England in bringing forward proposals. 

 

1.1.4 The first Implementation Plan was developed in a period of considerable 

uncertainty with regards to funding and changing policy. To a degree more funding 

was made available during the first three years of the LTP than was originally 

anticipated in IP1. This enabled progress to be made on implementing significant 

areas of the LTP3 strategy both within the South East Dorset conurbation and the 

Dorchester to Weymouth corridor. 

 
1.1.5 The second Implementation Plan was a success in delivering a number of 

transport schemes that aligned with the LTP3’s key strategy measures. The award of 

the LSTF was a significant achievement for the authorities and assisted with the 
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successful completion of the ‘Three Towns Travel’ (3TT)1 and ‘BESMArT’ packages 

(see Section 2.2.4). The Local Growth Fund also contributed in bringing forward major 

transport schemes in Bournemouth and Poole. Further funding, via OLEV, has enabled 

the installation of a network of electric vehicle charging points across Dorset2 and 

supports the need for a greater volume of sustainable travel in the region. 

 

1.1.6 A number of changes to national financing for infrastructure improvements have 

taken place over the last three years, including Local Growth Funding / Growth Deals. 

These are outlined in some detail in Chapter 4. 

 

1.2 Major Achievements of IP2 
 

1.2.1 The major achievements of IP2 are as follows: 
 

• LSTF Large Joint Project (£12.1m) – This project provided an integrated 

package of sustainable transport measures, along the main east-west corridor 

(incorporating the A35) through the three local authority areas. The package 

was implemented and marketed as “Three Towns Travel” (3TT), and has 

delivered enhanced local bus, rail, walking and cycling improvements, through a 

combination of targeted infrastructure, service and operational improvements. 

Delivery was completed in March 2015; 

• LSTF Tranche 2 Project (£4.6m) ‘BESMArT’ – This project delivered a 

programme of complimentary Capital and Revenue initiatives in Bournemouth, 

using ‘Getting About’ branding, to encourage increased numbers of sustainable 

commuter and educational trips, particularly by walking and cycling. This project 

promoted and supported sustainable tourism benefitting this important sector of 

the local economy whilst promoting the wider benefits of cycling; 

• Better Bus Area Fund (£3.4m) – This South East Dorset-wide initiative delivered 

a package of targeted measures to build upon the momentum of significant 

patronage growth in the conurbation (the UK-highest outside of London); 

• LSTF Sustainable Access to Employment (£0.57m) – In 2015 Dorset County 

Council secured LSTF revenue to improve access to jobs through facilitating 

and promoting sustainable travel at Dorset's three major employment centres; 

the Portland-Weymouth-Dorchester area, Ferndown Industrial Estate and the 

Aviation Business Park; 

• Business Travel Network (BTN) – This was developed initially in Bournemouth, 

Poole and Christchurch, and then across Dorset to support workplaces in the 

development of sustainable travel action plans focused on the staff commute; 

• A338 Bournemouth Spur Road Maintenance (£22m) – This scheme is the first 

of Bournemouth International Growth Programme's transport and 

infrastructure projects to be delivered in order to release the full potential of 

Aviation Park. As part of the reconstruction, 70,000 tonnes of material from the 

                                                 
1 

http://www.bournemouth.gov.uk/travelandtransport/projectsconsultationslocaltransportplans/ThreeTownsTra

vel/ThreeTownsTravel.aspx 

2 The following link illustrates the location of EV Chargers across the LTP area: EV Charger Locations 

https://www.zap-map.com/live/
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old road was recycled, making the scheme one of the greenest road 

maintenance projects in the country. The scheme involved the reconstruction 

of the A338 Bournemouth Spur Road between Ashley Heath and Blackwater, 

in conjunction with other highway improvements; 

• A349 Gravel Hill Improvements, Poole (£3.9m) – With funding successfully 

secured through the Local Growth Fund, via the Dorset LEP – Port of Poole 

programme, this project involved the strengthening of the embankment and 

provision of a shared footway / cycleway on Gravel Hill, and significant 

improvements to the Dunyeats Road, Queen Anne Drive and Hatch Pond 

junctions in order to introduce reliable journey times and reduce congestion on 

Gravel Hill with the ultimate aim of improving access to the Port of the Poole; 

and 

• Office for Low Emission Vehicles (£850,000) – Following competitive bidding 

in April 2015, the three authorities received a grant from the Government 

Office for Low Emission Vehicles (OLEV) to install a network of 17 rapid 

electric vehicle charging points across the Dorset region. The chargers are 

now operational and are managed by a partnership of the three partners under 

the ‘Chargeret’ brand. The ‘Chargeret’ rapid charger network ‘plugs the 

gap’ on the strategic road network between Southampton and Exeter enabling 

longer distance journeys and a network of rapid chargers in towns allows 

motorists to recharge their Electric Vehicles (EVs) once they are in Dorset. 

The rapid chargers also reassure local businesses that they can purchase and 

operate EV’s for intensive use within Dorset. 

 

1.2.2 The following major transport schemes will continue to be progressed in the 

IP3 period: 

 

• Poole Bridge Approach Spans – With £6.1m of funding successfully secured 

through the Local Growth Fund, via Dorset LEP, this project will safeguard the 

long-term future of Poole Bridge and, together with the recently constructed 

Twin Sails Bridge, will ensure that Poole benefits from the resilience of a two-

bridge system. The approach spans on Poole Bridge will be completely 

replaced, whilst the approach roads will be widened to accommodate a wider 

carriageway, footways and a cycleway; 

• Wessex Fields – A successful award of £5.7m of funding through the Local 

Growth Fund will result in improved connectivity at the Wessex Fields junction 

to the wider transport network. New on-slip / off-slip roads on the southbound 

carriageway of the A338 Wessex Way will connect via a new access road to 

Wessex Fields business park and Royal Bournemouth General Hospital. This 

will open up the opportunity for the development of designated employment 

land at Wessex Fields; and 

• Blackwater Junction – This scheme will alleviate congestion and improve 

access to and from Bournemouth Airport and will involve the reconfiguration of 

the east and west junctions on the B3073, together with the construction of 

additional approach lanes. The entry and exit slip-roads on the A338 will also 

be upgraded. 
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1.3 IP3 – Relationship to the LTP3 Strategy 
 

1.3.1 The Implementation Plan sets out how, where and when the LTP3 strategy 
and policies will be delivered. Figure 1.1 (below) illustrates the core framework of 
the LTP strategy – the Implementation Plan provides a feedback loop to ensure 
that measures are effective and that performance is contributing towards the goals 
and priorities. Table 1.2 provides greater detail of the LTP3 Strategy Framework 
that sets the context for the transport investment proposals set out in this 
Implementation Plan.  
 
1.3.2 The LTP3 Monitoring Plan is a robust monitoring and evaluation programme 
based on pre-set performance indicators to identify the specific impacts and 
outcomes of projects. This allows for an understanding of the benefits of such 
investment and how these can be applied to similar packages of measures as part 
of the longer-term transport strategy for the area. It is aligned with the Department 
for Transport’s (DfT’s) requirement for transport schemes, in particular those which 
receive Government funding, and was submitted to and approved by the DfT. 
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Figure 1.1 Overview of the LTP3 Strategy   
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LTP3 Strategy Measure Strategy Elements 

1 Reducing the 
need to travel 

A Encouraging and supporting new development to be 
located and designed in ways that people can meet 
their day to day needs with less overall need to 
travel, and by sustainable modes 

B Supporting and promoting ways of delivering key 
services that encourage more sustainable travel 
patterns 

2 Managing and 
maintaining the 
existing network 
more effectively 

C Keeping transport infrastructure well-maintained, 
safe, and resilient for all users 

D Making better use of Dorset's transport network to 
maximise its efficiency for all forms of travel 

3 Active travel and 
“smarter” travel 
choices 

E Widening opportunities for healthy lifestyles 
through integrating active travel into people’s 
everyday lives and providing supporting 
infrastructure 

F Applying smarter choices and supporting "green 
technology" to encourage modal transfer and low 
carbon travel behaviour, via the BTN 

G Creating attractive public realm and streetscapes 

4 Public Transport 
alternatives to the 
car 

H Building upon current public transport provision to 
improve the availability, quality, reliability and 
punctuality of services 

I Developing a fully integrated public transport 
system which is easier to use for everyone 

J Improving local accessibility and local 
connectivity for the most vulnerable groups and 
rural areas of Dorset 

5 Car parking 
measures 

K Implementing balanced and proportionate parking 
policies which promote economic vitality and 
support the use of alternatives to the car, 
particularly for single occupancy commuter trips 

6 Travel safety 
measures 

L Applying engineering, education and enforcement 
solutions to create safer travelling environments 

M Working with partners to improve community safety 
and security 

7 Strategic 
infrastructure 
Improvements 

N Delivering larger scale targeted improvements to 
the strategic public transport and road 
infrastructure which strengthen connectivity and 
support regeneration and growth 

Table 1.2 – The LTP3 Strategy Measures 
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1.4 Priorities for Implementation Plan Three 
 
1.4.1 The LTP3 Strategy Framework remains the fundamental basis for this 

Implementation Plan.  

 

1.4.2 In 2014, Dorset LEP launched its Strategic Economic Plan (SEP) ‘Transforming 

Dorset’ setting out the key strengths and opportunities within Dorset’s economy and 

how they would be supported to drive economic growth. Dorset LEP’s Strategic 

Economic Plan was refreshed in early 2016, to reflect the changes within the County. 

Recent policy statements from Government such as the 2014 National Infrastructure 

Plan, alongside the Strategic Economic Plan, confirm the importance of prioritising 

investment according to its contribution to delivering economic growth and also the 

importance of sustainability. As with IP2 these will remain the focus for our priorities. 

 

1.4.3 The DfT has devolved the funding for the delivery of Major Transport Schemes 

to the Dorset LEP which has prioritised those major schemes it wishes to see 

implemented within its Strategic Economic Plan and details of these are given in 

Chapter 5. 

 

1.4.4 Priorities for Implementation Plan Three will remain consistent with the LTP3 

strategy. This includes the transport schemes and infrastructure necessary to mitigate 

the impacts of new development, such as those listed below: 

 

 

Key Priorities of Implementation Plan Three include: 
 

• Building on and locking in the benefits of the projects delivered through LSTF 
funding; 

• Bidding for additional funding; 

• Delivering the Bournemouth International Growth (BIG) programme transport 
schemes in order to facilitate better access into Bournemouth Airport, 
releasing the full potential of Aviation Business Park, and opening up the 
economic potential of Wessex Fields; 

• More targeted junction improvements and strategic measures to encourage 
cycling and walking; 

• Continuing to pursue the benefits of smarter choices in particular in South East 
Dorset and the Weymouth to Dorchester corridor; 

• Further development of the BTN to support and assist workplaces in the 
development and delivery of sustainable travel action plans focused on the 
staff commute; 

• Development of a programme of Quality Bus Corridors; and 

• Delivery of a programme of structural maintenance identified through the 
application of Highways Asset Management Principles. 

 
 

1.4.5 During this 3 year period, the following will also be pursued: 

• Making better use of the existing highway network, through a combination of 
key junction improvements and improved control of the network (using an 

https://dorsetlep.s3.amazonaws.com/SEP%20Pics%20&%20Docs/6342%20LEP%20Strategic%20Economic%20Plan%20v3%20LOW%20RES.pdf
https://dorsetlep.s3.amazonaws.com/SEP%20Pics%20&%20Docs/6342%20LEP%20Strategic%20Economic%20Plan%20v3%20LOW%20RES.pdf
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enhanced traffic control centre) and demand management through reducing 
the need to travel and peak spreading; 

• Increased provision of infrastructure for electric vehicles, following successful 
bid for funds from the Office for Low Emission Vehicles; 

• Development of funding bids for larger transport schemes / packages of 
measures, for delivery towards the latter part of the LTP3 period, with 
particular emphasis on access to employment in particular to:  

o Bournemouth Airport;  

o The Port of Poole from the A31; 

o Ferndown Industrial Estate; 

o Tuckton River Crossing; 

o Dorset Innovation Park; and 

o The Weymouth to Dorchester corridor. 
 

1.4.6 Over the IP3 period, Bournemouth Borough Council and the Borough of Poole, 

initially as a joint authority for transport, will work together with Dorset County Council 

to deliver those key priorities listed above.  

 

1.4.7 At the time of writing, a Local Government Review is taking place and the 

Secretary of State is to be asked to settle the future of Local Government in Dorset 

after six out of the nine authorities supported plans to create two new unitary 

authorities. The two new Unitary Councils will be based on the following existing local 

authority areas: 

 

• Unitary A: Bournemouth, Christchurch and Poole (including delivering the 

services currently provided by Dorset County Council in Christchurch); and 

• Unitary B: East Dorset, North Dorset, Purbeck, West Dorset, Weymouth and 

Portland (including the services currently provided by Dorset County Council in 

this area). 

 

1.4.8 If successful, and the Secretary of State agrees, the changes will be approved 

by Parliament during 2017/18. The new councils would ‘go live’ in April 2019, with full 

elections in May 2019. 
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2. Background to local issues, challenges and priorities 
 
2.1 The LTP Area 
 
2.1.1 The broader challenges and issues faced by the LTP area in achieving the 
vision for a low carbon, safe and reliable transport network that supports sustainable 
economic growth are set out in the LTP3 Strategy (Chapter 3), in the context of the 
LTP3 goals. 
 
2.1.2 The LTP area consists of the Boroughs of Poole, Bournemouth, Christchurch, 
Weymouth & Portland, Dorset County and the four District Councils of West Dorset, 
East Dorset, North Dorset and Purbeck. In terms of different transport issues and 
challenges, the area can be usefully divided into four geographical areas (see Figure 
2.1): 

• The South East Dorset Conurbation – the economic driver and a vibrant 

hub; 

• Weymouth and Dorchester – the largest urban area outside of South East 

Dorset; 

• The market towns and their rural hinterlands with dispersed villages; and 

• The Jurassic Coast between Lyme Regis and Swanage and its gateway 

towns. 

 
Figure 2.1 The LTP Area 
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2.1.3 Bournemouth, Poole and Dorset have a reduced level of strategic infrastructure 
compared to other authorities.  There are no Motorways and fewer Trunk Roads and 
other Dual Carriageway Primary Routes. This results in the local highway network 
having to accommodate high levels of strategic east-west (through traffic) and north-
south movements. 
 
2.1.4 Some of the key challenges across the LTP area include: 
 

• Supporting sustainable economic growth, including the major role of tourism; 

• Inadequate wider connectivity to strategic road and rail networks, particularly 

to the north, the Bristol area and the South West. The lack of good quality 

north / south routes within the County is seen to inhibit economic growth; 

• Mitigating and adapting to climate change, particularly with regard to the 

resilience of the transport network; 

• Historic under-investment in transport, in particular the highways asset; 

• Congestion in the urban areas, which if left unchecked will impact economic 

and housing growth; 

• Congestion adversely affecting health and wellbeing, quality of life, air quality, 

carbon emissions and road safety; 

• Appropriate freight routing to reduce impacts on communities; 

• The provision of overnight lorry parking with suitable facilities e.g. welfare 

facilities, café etc.; and 

• Nationally important environmental assets which pose particular physical 

constraints. 

 
2.1.5 The rest of this section outlines some of the key challenges and priorities for 
each of the different geographical areas contained within the LTP3 plan area. These 
inform the development of the local schemes and initiatives which feed the Investment 
Programme set out in Chapter 5. 

 

2.2 South East Dorset  
 
2.2.1 The conurbation of Bournemouth, Poole, Christchurch and the surrounding 
urban areas forms the South East Dorset conurbation. This is the second largest 
urban area in the south west, with a population of almost 474,000. It is the main 
economic driver for Dorset, with aspirations for significant future housing and 
employment growth (see Table 2.1). It is also a key tourist destination, attracting 
many visitors to the area, particularly in the peak holiday season.  
 
2.2.2 The highway network itself is somewhat constrained by the coast to the south 
which, although a significant natural asset, resulting in the lack of orbital routes that 
many other urban areas benefit from. Transport issues are further exacerbated by 
limited crossings over the River Stour which runs to the north of the Bournemouth / 
Poole conurbation. This results in a transport network that is very sensitive and 
vulnerable to traffic incidents and weather related disruption. 
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Figure 2.2 The South East Dorset Area 

 

Area 
Population (000’s) Employment (000’s) 

2011 2020 Growth 2011 2020 Growth 

Bournemouth 183.5 205.8 12% 81.1 93.0 15% 

Poole 148.1 156.1 5% 78.8 86.9 10% 

Christchurch 47.9 51.2 7% 20.7 20.4 -1% 

East Dorset 87.3 90.8 4% 34.0 41.9 23% 

North Dorset 69.0 73.1 6% 30.3 31.5 4% 

Purbeck 45.2 47.1 4% 20.2 20.5 1% 

West Dorset 99.3 103.2 4% 52.1 56.6 9% 

Weymouth & Portland 65.1 66.0 1% 21.3 22.0 3% 

Dorset LA 413.8 431.4 4% 178.5 192.5 8% 

Dorset LEP 745.3 793.4 6% 338.5 372.4 10% 

 
Table 2.1 Expected population and employment growth in Dorset, 2011 to 2020  
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2.2.3 As described in Chapter 1, the authorities were successful in delivering two 
packages of improvements to South East Dorset, via LSTF funding, which were 
consistent with the LTP Strategy. The largest of these was the “Three Towns Travel” 
(3TT) initiative covering Bournemouth, Poole and Christchurch delivering sustainable 
transport measures on the A35 corridor. The £18m project was delivered with £6m of 
local funding and was completed in March 2015. The smaller ‘BESMArT’ package was a 
£7.3m project with £3m of local funding and covered the Bournemouth area only. It 
delivered sustainable transport measures with more of a focus on walking and cycling. 
 
2.2.4 Significant outcomes of the 3TT and ‘BESMArT’ schemes across Bournemouth 
and Poole are presented in Figure 2.3, Figure 2.4 and Figure 2.5 below, whilst 
Appendix A describes the achievements in greater detail.  
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Figure 2.3 Significant ‘3TT’ and ‘BESMArT’ improvements in Bournemouth 
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2.2.5 The images below highlight a selection of those achievements in Bournemouth 

during the IP2 period, in relation to 3TT and ‘BESMArT’ projects. 

 

Figure 2.4: Examples of IP2 achievements in Bournemouth (Clockwise from top right: 
Lookout Campaign, Skyride, Co-Wheels Car Club, Horseshoe Common and Castle Lane 
West) 
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Figure 2.5 Significant ‘3TT’ improvements in Poole 

 
2.2.6 The lists below highlight the key transport challenges and key transport 
priorities that will affect South East Dorset in the Implementation Plan period of 2017-
2020. 
 
Key Transport Challenges 
 

• Multi-centred, high car dependant conurbation with increasing traffic congestion 
and little opportunity for expansion or development of new road routes. Low 
traffic speeds and increasing journey times on the main approaches to the 
conurbation, particularly on the main corridors in the peak periods (e.g. A31, 
A338, A35, A348, and A3049); 

• Poor connections to the national strategic road network, with unreliable journey 
times, and relatively slow rail journey times to London, seriously affecting 
economic regeneration. Very poor quality transport links by road and rail to the 
north, the Bristol area and the South West; 

• The key strategic A31 route is at capacity for long periods, particularly either 
side of Ringwood and on the Wimborne and Ferndown bypasses; 

• The significant cumulative transport impacts of smaller infill development; 

• A contracting subsidised core bus network resulting in reduced levels of 
accessibility in more peripheral areas; 

• Environmental and ecological designations surround the principal urban area, 
some of which are of international significance. This can restrict the ability to 
undertake transport improvements; and 

• Meeting the aspirations for housing and employment growth. 
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Key Transport Priorities 
 

• Providing adequate transport infrastructure to serve and unlock major new 
developments, which will enable more sustainable travel than historic 
development, and securing developer funding to meet these needs; 

• Improved transport infrastructure and access, supporting planned growth for 

housing and higher value jobs; 

• Reduction in single occupancy car use, with growth in public transport, cycling 
and walking; 

• Achieving no increase in congestion despite anticipated housing / economic 
growth to 2026; 

• Continue to unlock access to new employment areas in Bournemouth, Poole, 
Ferndown, Aviation Business Park and the Dorset Innovation Park at Wool, an 
Enterprise Zone which is expected to facilitate 2,000 new jobs; 

• Step change in public transport provision with improvements in bus journey 
times, and reliability through Quality Bus Corridors; 

• More reliable and sustainable access to the Port of Poole and Bournemouth 
Airport, and improved connections to national road / rail networks; 

• Continued investment in walking and cycling infrastructure; 

• Further Travel Planning and behaviour change programmes to build on 
successes of LSTF funded programmes; 

• Continue to support businesses with workplace travel planning through the 
BTN; 

• Continue to support schools through School Travel Plans; and 

• Promote cycle friendly tourism, including through the BTN, using the 
Bournemouth Cycle Tourism Toolkit. 

 

2.3 Weymouth / Dorchester 
 
2.3.1 Dorchester and Weymouth & Portland are set in a nationally and internationally 

recognised environment. Dorchester also has a high quality built environment. The main 

transport corridor connecting the two towns was upgraded in March 2011 with the 

construction of the Weymouth Relief Road. 

 

2.3.2 Although geographically separate, Weymouth and Dorchester comprise Dorset’s 

largest urban area outside of the Bournemouth / Poole conurbation. They have close 

economic interaction, forming a single employment area and providing 52,900 

employees. Some 30% of people commuting into Dorchester to work commute from 

Weymouth and 10% of people commuting into Weymouth to work live in Dorchester. 

 

2.3.3 During 2012, Weymouth and Portland hosted the Olympics Sailing Regatta, 

generating a lasting legacy of key transport improvements, which have included:  

  

• The Weymouth Relief Road – This £87 million scheme was funded by the 

Department for Transport (with a 10 per cent contribution from Dorset County 

Council). The scheme has substantially reduced journey times and improved 

reliability between Dorchester and Weymouth by car, bus and cycle; 
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• A £4 million investment in new bus services, bus stops and real time bus and 

car park information. This was funded by the Department for Transport with a 

10 per cent contribution from Dorset County Council; 

• A £300,000 investment by Dorset County Council in a Dorset Traffic Control 

Centre, providing first class traffic management systems; 

• Major improvements to the Travel Dorset website which is now a one stop 

portal for travel advice across Dorset, delivered through the LSTF; 

• Over £180,000 of investment from the Olympic Delivery Authority for improved 

walking and cycling facilities, including the Newstead Road bridge and cycle 

parking; 

• A new £900,000 pedestrian and cycle bridge has been built, completing a gap 

in the National Cycle Network Route 26 on the Rodwell Trail. Contributions 

included £140,000 came from the Olympic Delivery Authority, £350,000 from 

the Sustrans Big Lottery-funded Connect2 project and the balance from the 

Local Transport Plan funds; and 

• More than £50,000 worth of railway station improvements in Weymouth. This 

was funded through the LTP and includes refurbished toilets, a wheelchair 

accessible toilet, a new waiting room and cycle parking shelter, a new shop and 

a resurfaced car park with step free access to the station. 

 

2.3.4 The following Highways England schemes have been delivered, mostly through 

Olympic legacy funding, during the IP2 period: 
 

• A31 Canford Bottom Roundabout improvements (Wimborne); 

• A35 Stinsford Roundabout improvements (Dorchester); and 

• A35 Stadium Roundabout improvements (Dorchester). 

 

2.3.5 In addition, in 2015, the BTN was extended to support businesses in the 

Portland-Weymouth-Dorchester corridor, as well as Bournemouth Aviation Park, 

Ferndown and Wimborne. It is envisaged that this initiative can be further extended 

into other key employment areas in IP3. This has been recognised within Table 5.2, in 

Chapter 5. 

 

2.3.6 The above represents a considerable investment in the infrastructure of 

Weymouth and Portland and IP3 will build on this through schemes that maximise the 

benefits from this investment. A number of transport challenges remain in the town 

and in the Weymouth to Dorchester corridor. 

 

2.3.7 The lists below highlight the key transport challenges and key transport 

priorities that will affect the Weymouth and Dorchester area in the Implementation Plan 

period of 2017-2020. 

 

Key Transport Challenges 
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• Whilst the physical sustainable transport infrastructure is largely in place, the 

quality of bus services is variable and, with the exception of Dorchester South 

Station, there is poor integration with rail; 

• The benefits of the substantial investment in infrastructure need to be locked in 

through a package of smarter choices measures;  

• There remains significant car-based commuting flows between the two towns, 

to a degree encouraged by the new road infrastructure; 

• Both town centres are hampered by poor distribution of traffic and have air 

quality problems. Whilst the Weymouth Transport Package has reduced 

Weymouth’s air quality issues, atmospheric pollution remains an issue in 

Dorchester with High East Street designated an Air Quality Management Area; 

• Whilst the A354 has now been improved and provides good access to the town 

from the north, there are only two other access roads into Weymouth, both of 

which suffer serious constraints and cannot provide a level of service that 

businesses need or can rely upon. Journey time reliability has been identified 

as key to business location decision-making. The local economy is reliant upon 

tourism and the public sector and remains very fragile. For businesses to be 

attracted to the area it is essential that access routes provide proven reliability 

and resilience; and 

• Development at the deepwater Port of Portland is hampered by its poor road 

links, initially to the Weymouth Relief Road, and beyond by the variable quality 

of the link to the M5, in the A37 / A3088 / A358 corridor, especially around 

Yeovil. 

 

Key Transport Priorities 
 

• Support an efficiently operated network that sustains economic growth and reduces 

carbon emissions; 

• Protect and enhance the natural and built environment by reducing the impact of 

traffic and improving access for cyclists and pedestrians in the town centres; 

• Provide an integrated road and rail based public transport system offering improved 

reliability and accessibility; 

• Improved transport infrastructure and access, supporting planned growth for 

housing and higher value jobs; 

• Maximise the investment in new infrastructure through promotion, marketing and 

travel planning; 

• Make best use of the highways capacity through smarter choices and demand 

management; and 

• Continue to support businesses with workplace travel planning through the BTN. 

 

2.4 Market Towns and Rural Hinterlands 
 
2.4.1 The market towns and rural hinterlands cover a significant proportion of the LTP 
area, whilst accounting for a relatively low proportion of total population. The market 
towns are renowned for their high quality historic built environments, whilst the large 
rural parts of the LTP area offer outstanding natural environments with extensive areas 
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of ecological value covered by Areas of Outstanding Natural Beauty (AONB). The 
market towns offer limited services for their rural hinterlands, and are dependent on 
the main urban centres for some key services. 
 

2.4.2 The lists below highlight the key transport challenges and key transport 

priorities that will affect Market Towns and Rural Hinterlands in the Implementation 

Plan period of 2017-2020. 

 
Key Transport Challenges 

 

• The volume and speed of motorised traffic, including HGVs, impacts on the 
quality of town centre environments, especially in the market towns and some 
villages; 

• Very high car ownership in rural areas – the availability and frequency of public 
transport is a key issue in the rural areas of Dorset. Access to jobs, education 
and services can be a problem for people in isolated rural areas who do not 
own a private car or where the distances involved are too long to walk or cycle; 

• Decreasing budgets for public transport means that subsidies for rural bus 
routes could cease, resulting in a cut in services; 

• Urbanisation through signs, line markings and kerbs and other traffic calming 

features can degrade high quality rural landscapes; and 

• High proportion of older people with particular access needs and issues. 

 

Key Transport Priorities 

 

• Maintain and improve levels of access to key services and reduce car dependence; 

• Provide solutions which complement the high quality natural and built environments 

and minimise the impacts from traffic; 

• Support and promote a culture of community-led rural access solutions, creating 

easier longer distance trips to urban areas by public transport; 

• Helping the community provide services locally via community transport 

schemes; and 

• Enhancing the use of walking / cycling links and public Rights of Way. 

 

2.5 The Jurassic Coast and Gateway Towns 
 

2.5.1 The Jurassic Coast is a World Heritage Site which, within Dorset, runs from Lyme 
Regis to Swanage. It is not only of significant importance to Dorset's natural heritage, 
but is also a major attraction for tourism, contributing substantially to the economy, and 
attracting a large number of visitors from both within and outside of the sub-region. 
The transport authorities work closely with the Jurassic Coast Transport Working 
Group to identify issues and priorities and to jointly tackle these. 
 

2.5.2 The lists below highlight the key transport challenges and key transport 

priorities that will affect The Jurassic Coast and Gateway Towns in the Implementation 

Plan period of 2017-2020. 

 



Bournemouth, Poole, Dorset LTP3 Implementation Plan Three 2017 to 2020 – May 2017 
_________________________________________________________________________________ 

 

 

   Page 20 

 

 

 

 

 
Key Transport Challenges 

 

• High proportion of tourists travelling by car; 

• Significant peak seasonal increases in traffic and congestion, and particularly 
on coastal routes with local traffic impacts in coastal towns and villages; 

• Lack of quality public transport alternatives to access / explore the coast; and 

• Visitors are often not aware of travel options available. 

 

Key Transport Priorities 

 

• Access to the Jurassic Coast by a wider choice of sustainable travel options; 

• Access and travel within the Area of Outstanding Natural Beauty (AONB) effectively 

managed within environmental limits; 

• Reduce the impacts of traffic on the AONB; 

• Consider the impact on the landscape, environment and enjoyment of the AONB in 

the planning and provision of transport services and networks; 

• An enhanced role for the Rights of Way network in providing sustainable rural 

access; and 

• Implementation of effective Visitor Travel Planning. 

 
2.6 Infrastructure to support the Local Planning Process 
 
2.6.1 A number of Local Plans have been developed / adopted across the LTP3 plan 

area and have identified that significant transport infrastructure will be required to 

support planned development, particularly in the South East Dorset conurbation. There 

are also changes to the way such infrastructure is financed, which are considered in 

detail in Chapter 4.  

 

2.6.2 Necessary transport infrastructure requirements to support the Local Plan 

Process have been identified through several previous and upcoming transport 

studies: 

 

• South East Dorset Multi Modal Transport Study (SEDMMTS) 2008-2011; 

• South East Dorset Multi Modal Transport Study (SEDMMTS) Update – 2017; 

• The Weymouth and Portland Transport Study 2009-2010; 

• The West Dorset Transport Study 2009-2010; 

• The North and North East Dorset Transport Study 2009-2010; 

• Review of Purbeck Transport Strategy 2010; 

• Purbeck Traffic Modelling Report 2016; 

• Christchurch Relief Road Study 2016; 
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• Dorset LEP Strategic Economic Plan (Transforming Dorset) 2014; 

• Bournemouth Town Centre VISSIM Model; 

• Western Dorset Growth Corridor Strategic Economic Plan; and 

• Dorchester Strategic Transport Model. 

2.6.3 Using a combination of funding sources, the local authorities aim to bring 
forward the necessary infrastructure measures to support economic growth 
aspirations. A sustainable approach will be taken to mitigate the impact of planned 
developments. 
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3. Priority actions and focus of Implementation Plan 3 
 
3.1 Priority actions for Implementation Plan 3  
3.1.1 Each Implementation Plan is developed to align with the seven LTP3 strategy 
measures and supporting strategy elements (see Table 1.2), which are designed to deliver 
against the LTP3 goals. This chapter provides the link between the longer term 
transport strategy and the 3 year investment programme detailed in Chapter 5. 
 
3.1.2 The following tables outline, under each of the seven LTP3 Strategy Measures, 
the strategic priority actions and the focus for this IP3. Strategic priority actions include key 
interventions and schemes necessary to deliver against the strategy and are the same as 
contained in IP1 and IP2, since there have been no major changes to the basic LTP3 
strategy.  The priority focus for IP3 has been modified to reflect current circumstances. 

 

Strategy Measure 1 - Reducing the need to travel 
 
A - Encouraging and supporting new development to be located and designed in ways that 

people can meet their day to day needs with less overall need to travel, and by sustainable 

modes 

B - Supporting and promoting ways of delivering key services that encourage more 

sustainable travel patterns 

 

 

 

 
Strategic 

Priority 

Actions 

 

 

• Strengthen the links between transport and land use planning, particularly within 

Local Plans, Area Action Plans and other Development Plan documents (DPDs) 

• Support the development of sustainable Prime Transport Corridors 

• Promotion of “non-transport” solutions with other sectors that reduce the need to 

travel and create more sustainable travel patterns 

• Provide high speed broadband connectivity throughout Dorset 

• Develop Community Transport schemes in rural areas  

• Ensure new development provides for sustainable travel modes and creates 

environments which encourage walking and cycling 

 

 

 
Priority 

focus for 

IP3 

 

 

• Fully integrate LTP3 policy into ongoing local planning process including Core 

Strategies and Area Action Plans, Supplementary Planning Documents and 

Neighbourhood Plans 

• Use the South East Dorset Transport Study to identify key sustainable 

employment sites. Work with urban design teams to provide high quality 

streetscape with improved walking, cycling and public transport access 

• Promotion of home and remote working / tele-conferencing through Workplace 

Travel Plans via the BTN 

• Continue with Community Transport schemes in rural Dorset 
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Strategy Measure 2 - Manage and maintain the existing network more efficiently 
 

C - Keeping transport infrastructure well maintained, safe and resilient for all users 

D - Making better use of Dorset's transport network to maximise efficiency for all forms of travel 

Strategic 

Priority 

Actions 

 

• Implement policies and measures that ensure a safe, fit for purpose highways 

network through the application of Transport Asset Management Plans and 

Network Management Plans 

• Implementation of LTP3 Intelligent Transport System (ITS) strategy 

• Maximise joint working opportunities between the three highway authorities and the 
Dorset LEP 

• Review Freight Routing Strategy 

• Provide improvements at critical junctions and links in the highway network 

• Manage roads and streets in their local context 
• Reallocation of road space to promote public transport, walking and cycling 

Priority 

focus for 

IP3 

 

• Continuing development of joint working on Traffic Control Systems 

• Implement elements of LTP3 ITS strategy – Optimisation of existing UTC network, 

validation of SCOOT, deployment of MOVA etc. 

• Junction improvements – focused on key junctions and Quality Bus Corridor 

routes 

• Ensure full alignment between LTP3 and Highway Asset Management Plans 

• Closer working with neighbouring Authorities to enhance Network Management 

Duties and comply with the Traffic Management Act 

Strategy Measure 3 - Active travel and “greener” travel choices 
 

I - Widening opportunities for healthy lifestyles by integrating active travel into people's everyday 

lives and providing supporting infrastructure 

J - Applying smarter choices and supporting "green technology" to encourage modal transfer and 

low carbon travel behaviour 

K - Creating attractive public realms and streetscapes 

Strategic 

Priority 

Actions 

 

• Delivering quality Strategic Cycle Route Networks, linking key trip generators and 

attractors  

• Creating pedestrian and cyclist friendly environments, building a cycling and 

walking culture  

• Continued promotion of walking and cycling through Smarter choices and Travel 

Planning, including via the BTN 

• Rights of Way improvements and developing a network of Green Infrastructure 

• Supporting the development of low carbon vehicle technologies 

• Supporting sustainable low carbon tourism 

Priority 

focus for 

IP3 

 

• Continued programme of low cost, small scale cyclist and pedestrian permeability 

/ accessibility improvements 

• Build on the success of the LSTF Smarter Choices programmes, with increased 

focus on Travel Planning including Visitor Travel Planning 

• Continued development of Strategic Cycle Route Network schemes 

• Further development of the BTN working in partnership with other bodies, such as 

Public Health England and Economic Development Teams 

• Measures to support Air Quality Action Plans and Noise Action Plans 

• Establish a programme for electric vehicle charging infrastructure 

• Develop new and extensions to existing Car Clubs 
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Strategy Measure 4 - Public Transport alternatives to the car 
 
F - Building upon current public transport provision to improve the availability, quality, reliability 

and punctuality of services 

G - Developing a fully integrated public transport system which is easier to use for everyone 

H - Improving local accessibility and connectivity for the most vulnerable groups and rural areas 
 

Strategic 

Priority 

Actions 

 

• Develop and promote a network of Quality Bus Corridors connecting key 

destinations and transport hubs 

• Improved integration between modes, facilitated by Smartcards 

• Provide Park and Rail at suburban stations where appropriate across enhanced 

rail services, and improved access to stations 

• Support public transport solutions to promote sustainable tourism 

• Integrated and enhanced Community Transport services 

• Continued support for the formalised joint partnership arrangements across the three 

authorities (Quality Bus Partnership) to drive a step change in public transport 

provision 

Priority 

focus for 

IP3 

 

• Promotion of recently implemented Smartcard technology, including ITSO 

smartcards, and use of mobile phone ticketing 

• Development of Smartcard technology for car clubs 

• Bus priority measures focused along Quality Bus Corridor routes 

• Establish closer working with voluntary groups and Social Enterprises to support 

development of local community transport solutions 

• Continue the roll out of high quality public transport infrastructure, particularly in 

the waiting environment i.e. access kerbs, shelters, real time information (RTI) 

etc. 

• Facilitate provision of a regular train service between Swanage and Wareham to 

reconnect to mainline service 
 

 

Strategy Measure 5 - Car Parking Measures 
 

K - Implementing balanced and proportionate parking policies which promote economic vitality 

and support the use of alternatives to the car, particularly for single occupancy commuter trips 
 

Strategic 

Priority 

Actions 

 

• Ensure parking policies support the local economy, but encourage use of alternative 

modes, particularly for long stay commuter parking (in conjunction with Park and 

Ride provision where appropriate)  

• Review parking standards in new development through the planning process 

• Improve the management of visitor parking at key tourist destination 

• Increase provision of overnight lorry parking with facilities e.g. welfare facilities, café 

etc. 

Priority 

focus for 

IP3 

• Formalisation of parking, particularly on key corridors 

• Parking management measures 

• Work with Local Planning Authorities to establish parking policies within Core 

Strategies and other DPDs consistent with LTP3 policy which support the role of 

parking in effectively managing demand on urban highways networks 

• Develop parking policies to favour users of Ultra-Low Emission Vehicles / Electric 

Vehicles and their chargers, and accelerate their uptake across Dorset 

• Facilitate the uptake of Car Club parking spaces 

• Enhance ITS car park guidance 
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Strategy Measure 6 - Travel Safety Measures 
 

L - Applying engineering, education and enforcement solutions to create safer travelling 

environments 

M - Working with partners to improve community safety and security 
 

Strategic 

Priority 

Actions 

 

• Using an evidence based approach to casualty reduction in a smarter and co-

ordinated way to meet national targets 

• Broadening the implementation of 20mph zones and Home Zones 

• Tackling poor driver behaviour through better road safety education 

• Ensure new development does not introduce additional risk to highway users 

• Improving safety for the most vulnerable users e.g. use of segregated cycle lanes 

• Effective strategic partnership working with key road safety partners 

• Improve security and the safe perception of use of the transport network 
 

Priority 

focus for 

IP3 

 

• Move towards a more holistic approach to real casualty reduction with greater 

emphasis on education / enforcement rather than engineering 

• Route management safety initiatives focusing on casualty reduction 

• Review speed limit policy to ensure that we take forward a programme in a structured 

way that targets safety, congestion and community use 

• Continuing programme of 20mph zones in main urban areas, based on casualty 

reduction grounds  

• Continuation of Safer and / or sustainable Routes to School 

• Road safety education campaigns through Dorset Road Safe 
 

 

Strategy Measure 7 - Strategic Infrastructure Improvements 
 

N - Delivering larger scale targeted improvements to the strategic public transport and road 

infrastructure which strengthen connectivity and support regeneration and growth 
 

Strategic 

Priority 

Actions 

 

• Develop a series of Quality Bus Corridors to provide a step change in public 

transport provision 

• Completion of the Poole Bridge Regeneration Initiative, providing necessary 

transport infrastructure 

• Support planned employment growth at Bournemouth Airport by delivering 

infrastructure to improve accessibility, including by sustainable modes 

• Improvements to the A31 Trunk Road to improve journey time reliability 

• Enhance public transport accessibility to key employment sites 

Priority 

focus for 

IP3 

 

• Maximise the benefits from completion of the Twin Sails Bridge in Poole through 

bringing forward access roads that facilitate development of adjacent brownfield land 

• Work with the Dorset LEP to develop and deliver major infrastructure to support 

growth and employment opportunities e.g. Wessex Fields, Blackwater 

Interchange, Wallisdown Road Corridor and Gillingham Southern Extension 

• Development of North Bournemouth Bus Quality Corridor, including A31 to Port of 

Poole Link and Wallisdown Bus Quality Corridor 

• Work with partners in Bath and North East Somerset and Wiltshire to advance the 

case for an improved strategic link between the M4 and the South Coastal Ports 

• Western Dorset Growth Corridor – develop schemes to support growth and 

employment opportunities on the A354 / A35(T) corridor (with Highways England 

as appropriate) in Dorchester, Weymouth and Portland  
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4. Resources 
 

4.1 Overview of resources 
 
Financial constraints and effective investment 

 
4.1.1 The first two Implementation Plans were prepared and delivered during varying 
economic circumstances and at times there was uncertainty about the level of financial 
resources that would be available to deliver the Local Transport Plan. The funding 
mechanisms for IP3 are still evolving, however a number of new funding streams are in 
place.  
 
4.1.2 LTP3 delivery will involve a comprehensive range of funding sources, capital and 
revenue, including: Major Scheme funding, Integrated Transport Block, Highways 
Maintenance allocations and developer contributions. Exploring alternative funding 
streams and working more effectively with delivery partners will be essential.  
 
4.1.3 Overall there remains some concern that the level of financial support through the 
LTP allocation is insufficient to deliver all the necessary improvements required to meet 
the LTP3 goals in regard to employment and the economy. This includes, in particular, 
mitigating the impacts of new development. It will be necessary to maintain flexibility in the 
consideration of how to fund identified measures. 

 

4.1.4 It is hoped that further funding streams will continue to supplement LTP funding 
and support the LTP3 programme over the next three years and beyond. Scheme benefits 
will be highlighted when bidding for extra funding. Furthermore, as part of the National 
Infrastructure Commission, Dorset County Council is looking to submit a bid for the Routes 
North / South Study (South Coast to M4) in partnership with Wiltshire and Bath & North 
East Somerset Councils. Available funding streams are considered in detail below. 
 

4.2 Capital funding 
 
LTP Integrated Transport Block 
 

4.2.1 Funding for local smaller transport schemes will, in future, continue to be through 
the Local Transport Plan Integrated Transport Block (ITB). The ITB funding allocations 
have now been set for 2017/18 with the same figure set indicatively up to 2020/21. The 
level of ITB that has been used to draw up spending programmes for the three years from 
2017/18 to 2020/21 is shown in Table 4.1.  
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Integrated Transport 

LTP3 – IP3 
LTP3 – IP4 

Funding Allocations (£000’s) 

2017/18 2018/19* 2019/20* 2020/21* 

Bournemouth £1,731 £1,731 £1,731 £1,731 

Poole  £1,230 £1,230 £1,230 £1,230 

Dorset £2,088 £2,088 £2,088 £2,088 

TOTAL £5,049 £5,049 £5,049 £5,049 

* Indicative figures  

Table 4.1 Integrated Transport Block funding allocations 

 
LTP Maintenance Block 

  
4.2.2 The DfT has announced its confirmed and indicative funding allocations for 
maintenance for the IP3 period. Confirmed DfT funding for maintenance for 2017/18 has 
increased in Dorset, when compared to the opening year of IP2 (2014/15). However, 
confirmed funding has decreased in Bournemouth and Poole and overall, it is substantially 
below the sum needed to halt the overall decline in road condition. Confirmed and 
indicative funding allocations for the IP3 period from 2017/18 to 2019/20, and for the IP4 
period beginning 2020/21, are shown in Table 4.2. 
 

Maintenance 

LTP3 – IP3 
LTP3 – IP4 

Funding Allocations (£000’s) 

2017/18 2018/19* 2019/20* 2020/21* 

Bournemouth £1,291 £1,169 £1,169 £1,169 

Poole  £1,423 £1,288 £1,288 £1,288 

Dorset £12,364 £11,191 £11,191 £11,191 

TOTAL £15,078 £13,648 £13,648 £13,648 

 * Indicative figures  
 

Table 4.2 Maintenance Block funding allocations / estimates 

 
Maintenance Incentive / Efficiency Element Funding 
 
4.2.3 In addition to the Maintenance Block funding allocations there is a further 
incentive based funding source available to local authorities totalling £578 million 
between 2016/17 and 2020/21.This funding is available to authorities who can 
demonstrate that they follow an asset management approach and adopt efficiency and 
best practice principles for local highway maintenance.  
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4.2.4 This is a mechanism for authorities to receive additional funding over and above 
the ‘Needs Based Formula’ and is based on a self-assessment process where authorities 
are categorised from Bands 1 to 3, with Band 3 Authorities receiving the maximum level 
of incentive funding. 

 
4.2.5 At the time of writing, Dorset County Council are categorised as Band 3, whilst 
the authorities of Bournemouth and Poole are Band 2. All the Dorset Authorities are 
forecasting the attainment of Band 3 status for 2018/19, which would result in the 
following additional year on year incentive funding. 

 

Authority Band 2017/18 Band 2018/19 Band 2019/20 

Bournemouth 2 £109,000 3 £243,000 3 £243,000 

Poole 2 £120,000 3 £268,000 3 £268,000 

Dorset 3 £1,189,000 3 £2,331,000 3 £2,331,000 

Table 4.3 Incentive Funding and Band Categories during IP3 

 
Pothole Action Fund 
 
4.2.6 The Pothole Action Fund was announced in the Budget 2015 and totals £250 
million. This funding is allocated by formula shared by local highway authorities in 
England, outside London, between 2016/17 and 2020/21, with the allocations for 2017/18 
being shown below. 
 

Authority 2017/18 

Bournemouth £113,000 

Poole £124,000 

Dorset £1,070,000 

Table 4.4 Pothole Action Funding for 2017/18 

 
National Productivity Investment Fund 
 

4.2.7 As announced in the Autumn Statement 2016, this fund totals £185 million. It has 
been awarded for local highway and other local transport improvements that aim to 
reduce congestion at key locations, upgrade or improve the maintenance of local 
highway assets across England, outside London, to improve access to employment and 
housing, to develop economic and job creation opportunities. The allocations for 2017/18 
are shown below. 
 

Authority 2017/18 

Bournemouth £547,000 

Poole £475,000 

Dorset £2,492,000 

Table 4.5 National Productivity Investment Funding for 2017/18 
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Major Schemes – Growth Deals 

 
4.2.8 In June 2013, the Government published “Investing in Britain’s Future”, a report 
on Government's plans for infrastructure investment to 2021. The report confirmed 
Government’s commitment to devolved decision making on economic development, 
giving greater power and influence to Local Economic Partnerships (LEPs). 
 
4.2.9 Growth Deals are a partnership between the Government and LEPs, where the 
Government will respond to the offers made by LEPs in pursuit of growth objectives. The 
Government and LEPs will negotiate Growth Deals on the basis of the LEP’s Strategic 
Economic Plan (SEP). Government expects that Growth Deals will include a share of the 
LGF for LEPs to spend on delivery of their SEP.  
 
4.2.10 The 2016 Autumn Statement confirmed the Government would award a third 
round of Growth Deal funding, worth £1.8 billion. In February 2017, the Government 
announced that a boost of £19.5 million from the Local Growth Fund would be made 
available to Dorset LEP, in order to help create jobs, support businesses and encourage 
growth. This is in addition to the £12.2 million of funding that had already been allocated 
to Dorset LEP as guaranteed minimum funding for the period 2015 to 2019. 
 

4.2.11 Consequently, this additional funding will enable the funding for a number of 
transport-related schemes across Bournemouth, Poole and Dorset. Those schemes that 
have secured funding from the latest Growth Deal are described in Table 4.6 below. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

https://www.gov.uk/government/uploads/system/uploads/attachment_data/file/571559/autumn_statement_2016_web.pdf
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Area Scheme Cost Description 

Bournemouth Lansdowne 
Business 
District 

£8.5m The scheme aims to significantly enhance 
the street environment including pedestrian 
areas, walking routes and crossing 
facilities, as well as providing new and 
improved cycle routes and bus facilities 

Wallisdown 
Connectivity 

£1.335m A significant upgrade to the major 
Bournemouth-Poole commuter road 
which connects the two University 
Campuses to Poole, and suffers from 
congestion at peak times 

Poole Holes Bay £5m Investment for a new housing development 
in the Holes Bay area, which will deliver up 
to 1,350 new homes 

Dorset Gillingham 
Access to 
Growth 

£3.45m Investment to deliver improvements to the 
Enmore Green link road and junction 
upgrades on the B3081 Shaftesbury Road 
and B3092 New Road. These 
improvements will help bring forward a 
major strategic housing and commercial 
development in Gillingham, proposed to 
contain 1,800 new homes and 1,500 new 
jobs 

Tourism 
Projects 

£225k Funding which will be split evenly between 
four smaller tourism projects, providing 
match funding for key capital 
enhancements to Dorset tourist attractions, 
which will boost productivity by increasing 
visitor numbers, stay and spend 

Table 4.6 Funding secured for schemes in Growth Deal 3 

 
Developer Funding 
 
4.2.12 Financial contributions from developers are essential to mitigate their impacts 
on the transport network. Larger developments, such as new supermarkets or offices, 
can have a significant impact on the operation of the transport network. In such cases, 
funding to provide transport improvements is secured to mitigate against the impact of 
the development.  
 
4.2.13 Each authority usually negotiates funding contributions to transport infrastructure 
requirements that are necessary for proposed development, on the basis of a transport 
assessment submitted in support of a planning application. The process is then 
formalised through ‘Section 106’ (s106) legal agreements and / or planning conditions. 
These agreements aim to balance the extra pressure created by new development with 
improvements to the surrounding area to ensure that, wherever possible, a development 
makes a positive contribution to the local area and community. 
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4.2.14 Section 278 (s278) agreements are also available. These allow developers to 
enter into a legal agreement with the Local Authorities to make alterations or 
improvements to the public highway required to mitigate the impact of the development. 
 
4.2.15 The Community Infrastructure Levy (or CIL) regulations provide District / Borough 
Councils as 'Charging Authorities' with a new mechanism for collecting developer funding 
for provision, improvement, replacement, operation or maintenance of infrastructure 
needed to support growth. This is not intended to replace mainstream funding and is 
effectively ‘gap’ funding. The regulations do not preclude the continued use of s106 
agreements for site specific obligations although the ability to ‘pool’ contributions from 
more than 5 developments is prohibited through CIL.  
 
4.2.16 The value of CIL can vary considerably. Nevertheless it must be recognised that, 
particularly in areas where it will apply to more development than existing s106s or where 
only part s106 tariffs exist, it must raise additional funding. 
 
4.2.17 The cumulative impact of smaller windfall developments is a particular issue in 
the Dorset LTP area, and conventional mechanisms for financial contributions are often 
inadequate.  
 
4.2.18 The schemes in place to provide financial contributions to mitigate the cumulative 
impacts of this development have or are being replaced by CIL, usually in conjunction 
with the roll forward of the Local Plan. The current position in each of the District or 
Unitary authorities is detailed in Table 4.7. Part funding of LTP proposals through 
developer contributions was a key part of the LTP3 strategy.  
 
4.2.19 In Poole, construction of the Twin Sails Bridge, which facilitates access to 
substantial brownfield development opportunities, was partly funded through the former 
South West Region Regional Development Agency’s (RDA) Regional Infrastructure Fund 
(RIF). The aim of RIF funding was to provide forward funding for development 
contributions to unlock growth, bring forward delivery and make growth more sustainable. 
RIF is a recyclable fund, its investment being repaid through s106 agreements or via CIL 
or indeed through other new funding sources.  
 
4.2.20 Redevelopment of the newly accessible sites has been slow to commence due to 
the recession. Because of this and the reduced amounts likely to be available through 
CIL, most CIL funds collected in Poole during IP3 will need to be used to repay the RIF 
fund thus reducing amounts available to support other necessary infrastructure. 
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District / 
Unitary 
Authority 

Position regarding introduction of CIL 

Bournemouth 
Borough Council 

Bournemouth adopted a new Local Plan in 2012. CIL was not introduced 
at this stage and so developer contributions continue to be collected 
through the previous South East Dorset Transport Contributions Scheme 
(SEDTCS). This was substantially reviewed in 2011 following the South 
East Dorset Transport Study and as a result an enhanced financial 
contribution is collected for a set amount per additional trip generated for 
new development. The amount collected is based on the calculated 
transport infrastructure requirements necessary to mitigate the 
cumulative impacts of forecast levels of development in this area. The 
contributions fund LTP schemes (both strategic and local to the 
development) which have been designed to cater for the rising transport 
demand and encourage the use of more sustainable modes, in line with 
LTP3 strategy. The Council’s CIL Charging Schedule came into effect on 
1st March 2016 and replaced the SEDTCS. 

Borough of Poole The latest Core Strategy was adopted in 2009 and is currently being 
reviewed. The Adopted Borough of Poole Community Infrastructure Levy 
Charging Schedule came into effect in January 2013. This means that 
any planning applications that involve the creation of new residential 
units granted planning permission from 2nd January 2013 will now be 
liable to pay CIL upon commencement of development. The CIL 
Charging Schedule is currently being reviewed, with a public consultation 
proposed for Spring 2017. 

Christchurch 
Borough Council / 
East Dorset 
District Council 

The Local Plan was adopted in April 2014 and sets out the planning 
strategy for Christchurch Borough and East Dorset District over the 
period to 2028. A review of this Plan is currently underway. Development 
has been and will continue to contribute towards transport schemes 
through the payment of the SEDTCS scheme. The authorities adopted 
their CIL Charging Schedule in September 2016 and commenced 
implementation in January 2017, at which time the use of the SEDTCs 
ceased. 

Purbeck District 
Council 

The current Purbeck Local Plan was adopted in 2012 and is currently 
under a partial review. In 2007, Purbeck District Council and Dorset 
County Council introduced a developer contributions policy in the District 
whereby all new development in the area is required to make a financial 
contribution towards various transport necessitated cumulatively by the 
development. It was based upon the Purbeck Transport Strategy (2006), 
which was updated in 2010. This has since been replaced by CIL. There 
is limited funding for transport schemes through CIL, as most is currently 
used for the repayment of £3m for the Swanage Railway Reconnection. 

North Dorset 
District Council 

North Dorset adopted its Local Plan in January 2016, whilst concurrently 
preparing their CIL. The Council submitted the CIL Draft Charging 
Schedule for examination in October 2016 and it is proposed that it be 
adopted and implemented by the end of 2017. 

Weymouth and 
Portland Borough 
Council and West 
Dorset District 
Council 

The authorities are working jointly to replace their respective Local Plans. 
The Joint Local Plan and the Draft Charging Schedule for the Community 
Infrastructure Levy were submitted to the Planning Inspectorate on 24 
June 2013. The Local Plan was adopted in October 2015 by each 
authority, and extends to 2031. A CIL Charging Schedule was also 
adopted by the authorities in October 2015, and implemented in July 
2016. 

Table 4.7 Introduction of Community Infrastructure Levy – Current Position 
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4.3 Revenue Funding  
 
4.3.1 The Councils also support transport directly through their revenue budgets. These 
revenue budgets are not ring fenced and it is for individual authorities to decide on actual 
levels of transport spend. These budgets have been and will continue to be under severe 
pressure during the IP3 period.   
 
4.3.2 Particular areas that revenue budgets will continue to support the Local Transport 
Plan are: 
 

• Routine maintenance of highways, footways and street lighting; 

• Revenue support for bus operators and Community Transport schemes; 

• Home to school transport; 

• The production of public transport timetables and publicity material; 

• Concessionary Fares; 

• Winter maintenance of the highway network; 

• Road Safety Education and School Crossing patrols; 

• Minor road safety schemes; 

• Maintenance of traffic signal stock; 

• Traffic monitoring programmes, CCTV cameras and small scale transportation 
studies; and 

• Smarter Choices – promotion of sustainable travel, reducing the need to travel and 
behaviour change, via the BTN. 

 

4.4 Other Sources of Funding 
 
OLEV Funding 
 
4.4.1 The Office for Low Emission Vehicles (OLEV) is a team working across Government to 
support the early uptake of Ultra Low Emission Vehicles. Funding has been made 
available nationally to support local authorities in offsetting installation costs of electric 
vehicle charging points. The Government’s aim is to provide sufficient charging points 
throughout the country to enable longer journeys and reassure drivers. 
 
4.4.2 In December 2016, OLEV announced grant funding for Local Authorities towards 
the cost of installing on-street residential chargepoints for plug-in electric vehicles. OLEV 
has allocated £2.5m of funding for 2016/17 and 2017/18. The funding is available to 
Local Authorities only for eligible projects and will be allocated on a first come, first serve 
basis. This being part of a wider £35 million package which includes:  
 

• £20 million competition that will help councils roll out chargepoints for ultra-low 
emission taxis; 

• £7.5 million funding for chargepoints at workplaces; 

• Launch of an initial £3.75 million scheme to encourage uptake of zero emission 
motorcycles and scooters; and 

• £2 million awarded to public and private sector organisations to deploy hydrogen 
fuel cell vehicles. 
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4.4.3 The three authorities secured £850,000 from this fund and provided 17 rapid 
electric vehicle charging points across the LTP area. Establishing a network of 
infrastructure for alternative fuel vehicles is an integral part of the LTP strategy as it will 
contribute to meeting goals for tackling climate change and improving quality of life as 
well as contributing to economic growth. 
 
4.4.4 The authorities will continue to seek opportunities to secure funding for the 
extension of the existing network of electric vehicle charging points. 
 
European Union Funding  
 
4.4.5 In June 2016, there was a majority UK vote to leave the European Union (EU). As 
no country has ever done this it is yet uncertain how the Brexit process will affect EU 
funding practice.  
 
4.4.6 In August 2016 the Chancellor announced in a guarantee of funds for projects 
signed up and supported by the European Structural and Investment Fund (ESIF) until 
the Autumn Statement. The Chancellor has now extended this guarantee to the point at 
which the UK departs the EU in 2019 and has confirmed that the Government will 
guarantee EU funding for structural and investment fund projects. 
 
4.4.7 In March 2017 the Department for Communities and Local Government is 
released a number of calls for ESIF funding bids related to PA4 Low Carbon projects 
within the Dorset LEP area to a value of £3.9m. One of these calls will relate to Low 
Carbon Transport projects. 
 
Growing Places Fund  
 
4.4.8 The DfT and the Department for Communities and Local Government (DCLG) 
launched the Growing Places Fund (GPF) on 7th November 2011. GPF is allocated to 
Local Enterprise Partnerships across England to establish revolving infrastructure capital 
loan funds to address constraints to economic growth in their area.  
 
4.4.9 The Government has placed very few conditions on the application of GPF and 
have empowered LEPs to take the decisions on local priorities for investment. The 
quicker the allocation is invested the sooner it can be recycled maximising its impact in 
unlocking or accelerating growth.  
 
4.4.10 The Dorset LEP Growing Places Fund has been provided with £9.4m from Central 
Government as a revolving loan scheme, to support major capital investment and 
regeneration in Dorset.  

 

Local Highways Maintenance Challenge Funding 
 
4.4.11 A second tranche of the DfT’s Local Highways Maintenance Challenge Fund was 
launched in early 2017. Any English local highway authority outside of London can apply 
for the funding, which provides help to maintain existing local highways infrastructure 
(such as the renewal of carriageways and structures). 
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4.4.12  The Dorset LEP has set out its investment priorities through the Government’s 
Growth Deal initiative with a clear focus on the creation of jobs and provision of housing. 
Two Growth Deal projects, the ‘A338 Widening’ scheme and ‘Lansdowne Business 
District’ scheme, have the potential to contribute to the creation of 4,000 jobs locally. 
Both schemes also deliver significant walking and cycling improvements, supporting 
Government’s cycling and walking ambition as set out in its draft Cycling and Walking 
Investment Strategy (CWIS). The A338 Widening scheme is, however, directly 
dependent upon currently unfunded, major structural maintenance taking place on the 
existing A338 carriageway (see below). The Lansdowne scheme would also significantly 
benefit from much needed structural maintenance on adjacent roads servicing the 
business district. For these reasons two significant structural maintenance schemes have 
been taken forward for Local Highways Maintenance Challenge Fund bids in September 
2017 for the 2018/19 Challenge Fund round and are described below: 
 
A338 Maintenance – Blackwater to Cooper Dean  
 
4.4.13  The A338 dual carriageway is the primary route into and out of Bournemouth 
connecting it with the A31 Trunk Road network towards Southampton and London. The 
traffic capacity of the existing A338 between Blackwater and Cooper Dean junctions has 
been identified as a barrier to economic growth within Bournemouth and in particular in 
the key business area at Bournemouth Airport, Wessex Fields, the Lansdowne Business 
District and town centre. To address this issue, a £7m ‘Growth Deal’ funded scheme has 
been identified to widen the A338 to three lanes between Blackwater Junction and 
Cooper Dean Roundabout. However, this scheme is being delayed due to the poor 
structural condition of the existing two-lane dual carriageway section which has 
insufficient strength to support the adjacent widening. Maintenance Challenge Funding is 
therefore being sought to enable both the widening and maintenance works to be 
completed concurrently and so reducing overall costs and minimising disruption to the 
travelling public during construction. Funding for the maintenance scheme is required for 
2018/19 to tie-in with the programme for the Growth Deal widening works. It has been 
agreed this will be progressed as a joint bid with Dorset County Council, as the widening 
scheme is within both Bournemouth and Dorset, with Bournemouth Borough Council as 
the lead authority. 
 
Lansdowne 

 
4.4.14 This £8.2 million scheme will result in the reconstruction, resurfacing and 
enhancement of the carriageway, footways, and highway drainage connecting Boscombe 
to the east and Lansdowne Road to the west of the Lansdowne Business District and 
Bournemouth Station on the main Waterloo line. This will complement the substantial 
Lansdowne Business District Growth Deal project (see Section 4.2.11) aimed at 
significantly enhancing the street environment including pedestrian areas, walking routes 
and crossing facilities as well as providing new and improved cycle routes, and bus 
facilities. This route to the west forms a vital link to Bournemouth University whilst the 
route to east towards Boscombe extends through the socially deprived area of 
Springbourne, as well providing a sustainable travel link to AFC Bournemouth’s Vitality 
Stadium. The scheme will achieve the following: 
 

• Address long-standing highway maintenance, carriageway, footway and drainage 
problems, particularly along Lansdowne Road and Holdenhurst Road;  
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• Encourage business growth by supporting the Growth Deal public realm 
improvements at the Lansdowne business district,  

• Regenerate Springbourne, an area within Bournemouth currently ranked amongst 
the most-deprived nationally;  

• Significantly improve pedestrian, cycle and bus access to and from the 
Bournemouth Travel Interchange (railway station and bus / coach hub) and out to 
the University and the Vitality Stadium; and 

• Tackle some of the most serious road casualty cluster sites in the town. 
 
Additional Structural Maintenance Scheme 
 
4.4.15 It is anticipated that an additional structural maintenance scheme could be 
brought forward within the Implementation Plan period via the Challenge Fund. This is 
described below: 
 
New River Crossing, Tuckton 

 
4.4.16 Longer term, Bournemouth Borough Council has an aspiration to provide a new 
highway bridge over the River Stour between Christchurch and Tuckton. The existing 
bridge is heavily utilised by vehicular traffic (Annual Average Daily Traffic flow of 23,000 
in 2011), cyclists and pedestrians. The route also has a large number of bus services 
using the structure. The bridge is one of the earliest examples of a reinforced bridges in 
the country built in 1904 and has a weight limit of 13 tonnes. The bridge, having been 
constructed using early design and construction methods, suffers from cracking and has 
been repaired on a regular basis throughout its life which often means it is either closed 
or restricted to traffic to carry out the works. The Council is also aware that the structure 
is illegally used by overweight vehicles so the need for a bridge able to safely support the 
current highway loading needs addressing. In order to rectify these issues the Council 
intends to submit a Challenge Fund Bid in 2018 for the 2020 Challenge Fund round. 
 
Proposed Bid Submissions 
 
4.4.17 At the time of writing, Dorset County Council has signalled an intent to submit a 
bid for £1.6m for the 2017/18 Challenge Fund which will be loosely based on improving 
the C and D class roads, linked to rural businesses and tourism. The deadline for 
submissions was at the end of February 2017 and we are now awaiting the outcome. 
 
4.4.18 The Borough of Poole submitted a bid for support from the DfT’s Challenge Fund 
in March 2017. The request for £2.94m of funding, if successful, will deliver a package of 
maintenance to a selection of key local strategic routes within the South East Dorset 
conurbation. This will provide improved access to key employment sites, including 
Bournemouth University, which are central to delivering economic growth in the area, as 
well as contributing to the Bournemouth, Poole and Dorset Local Transport Plan aims 
and objectives. Additionally, the schemes will improve connectivity between important 
regeneration sites in Poole and major local and regional highway arteries. 
 
Joint Funding Opportunities 
 
4.4.19 The authorities will explore all joint funding opportunities with other relevant 
bodies, such as Public Health England. 
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4.5 Resource Allocation 
 

4.5.1 Over the whole plan period (2011 to 2026) scheme delivery will focus upon the 

set of six LTP goals. For IP1, priority was given to supporting economic growth and 

reducing carbon emissions. IP2 widened its aims still focusing on economic growth but 

also addressing wider LTP goals as well. For IP3 the focus will be on employment and 

the economy whilst continuing to address wider LTP goals as part of the delivery 

programme.  

 

4.5.2 Based on the assessment, selection and prioritisation of schemes that form the 

draft investment programme detailed in Chapter 5, Table 4.8 illustrates the approximate 

split of resource allocation against the LTP3 Key Strategy Measures. This table is only 

approximate, since, as indicated previously, the LTP settlement levels in Years 2 and 3 

and the amount of funds to be made available through the Dorset LEP are yet to be 

finalised. 

 

LTP3 Key Strategy Measure 
LTP Funding (£000’s) Other 

Funding3 
TOTAL 

2017/18 2018/19 2019/20 

1. Reduce the need to travel 0 0 0  0 

2. Manage and maintain the existing 

network more efficiently1  
1,563 1,348 1,558 44 4,513 

3. Active travel and “greener” travel 
choices 

1,516 1,415 1,496 30 4,457 

4. Public Transport alternatives to the 
car 

201 170 230 0 602 

5. Car Parking Measures2  0 0 0 0 0 

6. Travel Safety Measures 1,291 996 995 141 3,422 

7. Strategic infrastructure 
improvements 

428 1,070 720 20,695 22,913 

Other4 0 0 0 0 0 

TOTALS (Integrated Transport)  4,999 4,999 4,999 20,910 35,907 

Maintenance – highways and other 13,455 13,198 13,198 2,510 42,361 

Maintenance – structures 12,072 12,072 12,072 0 36,216 

TOTAL (Maintenance)  25,527 25,270 25,270 2,510 78,577 

Table 4.8 Breakdown of resources by LTP3 Key Strategy Measure  

 

Notes: 
 

1 Maintenance elements shown separately 

2 Car parking measures are included as part of schemes classified under other Key Strategy Measures 

3 Other funding sources include specific grants, committed developer funding, corporate funding and 
monies allocated by the Dorset LEP  

4 Other = Transport Studies, monitoring, feasibility, design and preparation of bids for future schemes 
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5 Spending programmes do not yet precisely match up with funding allocations in Tables 4.1 & 4.2 

6 The DfT are due to run Challenge Fund tranches in 17/18 – the table above does not account for any 
funding the Councils may be allocated from this fund 
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5. 2017 – 2020 Investment Programme 
 
5.1 Context 
 
5.1.1 The transport issues and challenges facing the LTP area, as previously outlined, 
vary in scale, reflecting the differing social, economic and physical environment. Some of 
these apply across administrative boundaries and therefore require strategic level 
intervention, whilst other, smaller schemes can be progressed within the individual 
transport authorities according to their own priorities. It remains important however, that 
the authorities continue to work together to deliver programmes of schemes that 
address the LTP goals. 
 
5.1.2 This Implementation Plan will include an investment programme containing a mix 
of major schemes, strategic joint initiatives and locally determined schemes. It reflects 
priorities which have been identified through the outcomes and recommendations of the 
South East Dorset Transport Study, and other local plan studies, which have all 
provided a comprehensive transport evidence base, but of course will now also reflect 
the priorities of the Dorset LEP. 
 
5.1.3 Some of the identified schemes and initiatives can most effectively be delivered 
as major schemes. As has been indicated in Chapter 4, the Dorset LEP has a key role 
in determining major scheme priorities through the Local Growth Deal agenda.  
 
5.1.4 The following sections provide a brief commentary on the main investment 
proposals in the IP3 programme. This is sub-divided into the following categories: 

 

• Major Schemes; 

• Other Strategic Joint Initiatives (other than major schemes); and 

• Local Investments (including transport initiatives and maintenance of transport 
assets). 

 

5.2 Major Schemes 
 
5.2.1 The primary role of the Dorset LEP is to decide which major investments should be 
prioritised, to review and approve individual business cases for those investments, and to 
ensure effective delivery of the programme. Whilst the DfT will no longer have a role in the 
selection and approval of individual schemes, it will need to be assured that the devolved 
system provides appropriate safeguards for the use of public funds and is able to deliver 
value for money for the overall level of Government funding.  
 
5.2.2 The Dorset LEP has used assessment criteria to establish a priority list of 
schemes which weights schemes against their compliance to Dorset LEP’s Strategic 
Economic Plan, LTP3 policies, risks to delivery and development and construction dates 
for the scheme. Further weight is assigned to the amount of job creation and new 
homes unlocked by the delivery of the schemes. 
 
5.2.3 Table 5.1 indicates a prioritised short list of major transport schemes which were 
initially approved by the former Dorset Local Transport Body (DLTB), and now maintained 
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by the Dorset LEP, in July 2013, and which have now been included in the “Transport Ask” 
within the submitted Strategic Economic Plan. 
 

Scheme Name Area Scheme Type 
Key LTP3 
Strategy 
Measure 

Funding 

Poole Townside 
Improvements 

Poole 

Junction and access 
improvements, 
sustainable travel 
measures  

Strategic 
Infrastructure 
Improvements 

DLEP / BoP 

Wallisdown to 
Bournemouth Quality Bus 
Corridor 

Poole and 
Bournemouth 

Junction Improvements, 
Bus Priority Measures, 
RTI, Cycle Lanes 

Public 
Transport 
Alternatives to 
the car 

DLEP / BoP 
/ BBC 

Bournemouth Airport 
Access 

Christchurch 
Major junction 
improvements 

Strategic 
Infrastructure 
Improvements 

DLEP / SGF 
DCC / s106 
/ LTP 

Strategic Junction 
Improvements 

Bournemouth 
and Poole 

Major junction 
improvements 

Strategic 
Infrastructure 
Improvements 

DLEP / SGF 
DCC / s106 
/ LTP 

Blackwater Interchange 
South East 
Dorset 

Major junction 
improvements 

Strategic 
Infrastructure 
Improvements 

DLEP / LGF 
/ LTP 

Gillingham Access to 
Growth 

Dorset 

New link road (Enmore 
Green) and a package of 
junction improvements 
and sustainable transport 
measures 

Strategic 
Infrastructure 
Improvements 

DLEP / DCC 
/ Developer 
Funding 

Wessex Fields Phase 1 Bournemouth 
New junction and link 
road, sustainable travel 
measures 

Strategic 
Infrastructure 
Improvements 

DLEP / LGF 
/ LTP 

Table 5.1 Major Schemes to progress during IP3 (2017 to 2020)  

 
Poole Townside Improvements 
 
5.2.4 This scheme consists of major access improvements to the Townside area of the 
Back Water Channel in Poole, enhancing transport infrastructure between the Port of 
the Poole and the town centre. Key features of the scheme include the reconfiguration 
of the Hunger Hill junction, full implementation of a one-way system on West Street and 
West Quay Road, the creation of direct pedestrian and cycle links between the Port and 
town centre, the addition of safe crossing facilities and public transport infrastructure 
enhancements. The scheme is also expected to support economic growth in the Poole 
Regeneration Area. 
 
Bournemouth Airport Access 
 
5.2.5  This scheme comprises the reconstruction and realignment of the Parley Cross, 
Hurn and Chapel Gate roundabouts on the B3073 either side of the main entrance to 
Bournemouth Airport.  
 
5.2.6 Along with reconstruction of the A338 Spur Road, the scheme forms part of the 
Bournemouth International Growth (BIG) Programme being led by Dorset LEP to 
provide £39 million of transport infrastructure investment along the B3073 and the A338. 
This investment will combine with developer contributions and public sector funds to 
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encourage development and job creation at the Airport, Aviation Business Park and 
around Wessex Fields accompanied by the delivery of 450 homes around Parley Cross. 
The B3073 schemes will be delivered by Dorset County Council and those on the A338 
will be delivered through a partnership between Dorset County Council and 
Bournemouth Borough Council. 
 

5.3 Other Strategic Joint Initiatives  
 

5.3.1 Table 5.2 details some key initiatives proposed to be progressed jointly between 
the authorities during the IP3 period. Some of these are continuations of programmes 
started in previous implementation plans. These tackle issues best addressed at the 
strategic level and which benefit from a co-ordinated approach. 
 

Scheme Area Scheme Type 
Key LTP3 Strategy 
Measure 

Scheme 
Funding 

Strategic Cycle 
Network 
Improvements 

South East 
Dorset 

Cycle Route 
Improvements 

Active Travel and 
Greener Choices 

LTP and developer 
contributions 

Dorset Strategic 
Road Safety 
Partnership 

Dorset 
Wide 

A package of 
engineering, education 
and enforcement 
measures to reduce road 
casualties 

Travel Safety 
Measures 

LTP 

Bournemouth 
International 
Growth (BIG) 
Programme 

South East 
Dorset 

Transport and 
infrastructure investment 
focusing on employment 
and development around 
Bournemouth Airport 

Strategic Infrastructure 
Improvements 

LGF 

Business Travel 
Network 

Dorset 
Wide 

Initiative providing Travel 
Planning for local 
businesses 

Active Travel and 
Greener Choices 

LTP and developer 
contributions 

Table 5.2   Strategic Joint Initiatives 2017 to 2020 

 

5.4 Smaller Scale Local Investments 
 
5.4.1 Local schemes have been identified on the basis of contribution to the joint delivery 
of the LTP3 strategy and reflect more specifically local priorities and responsibilities. 
These include local schemes covering a wide variety of transport improvements 
including accessibility, smarter travel choices / behavioural change, road safety, walking 
and cycling, and traffic management, via the BTN tailored to each authority area.   
 
5.4.2 Many of these contribute across the LTP3 goals addressing outcomes such as 
supporting the economy, assisting employment opportunities,  reducing carbon 
emissions, improving safety and health, creating a more equal society and improving 
rural and urban environments and quality of life. Tables 5.3 and 5.4 provide examples of 
both generic and specific components of the proposed LTP programmes. 
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Maintenance 
 

Scheme Name 
Area / 
Authority 

Key LTP3 Strategy 
Measure 

Objectives 

Public Realm 
Improvements 

Bournemouth, 
Poole, Dorset 

Reducing the need to 
travel; Active Travel and 
Greener Choices 

Improve attractiveness of our 
town centres, with more 
priority for pedestrians and 
cyclists 

Urban Traffic Control 
Bournemouth, 
Poole, Dorset 

Manage and maintain the 
existing network more 
efficiently 

Improve the efficiency of the 
highway network to improve 
journey time reliability, 
including buses 

Intelligent Transport 
Measures 

Bournemouth, 
Poole, Dorset 

Manage and maintain the 
existing network more 
efficiently 

Provision of more efficient 
signals, variable message 
signing and CCTV to improve 
network efficiency 

Car Parking controls 
and enforcement 

Bournemouth, 
Poole, Dorset 

Car Parking Measures 
Roll out pay and display to 
market and coastal towns 

Rural Route 
Management 

Dorset 

Travel Safety Measures; 
Manage and maintain the 
existing network more 
efficiently 

Whole route, evidence based 
approach to reducing 
casualties and improving 
safety 

Improved Access to 
Railway stations 

Bournemouth, 
Branksome, 
Parkstone, 
Christchurch 
and Dorchester 
West 

Public Transport 
Alternatives to the car; 
Active Travel and Greener 
Choices 

Improved and accessible 
walking and cycle routes to 
promote rail and reduce car 
use  

Rural Accessibility 
Dorset (Markets 
Towns and rural 
hinterland) 

Public Transport 
Alternatives to the car 

Developing local access 
solutions, in particular those 
run by local 
communities and voluntary 
groups 

Electric Vehicle 
charging infrastructure 

SE Dorset / 
Weymouth and 
Dorchester 

Active Travel and Greener 
Choices 

Promote / encourage use of 
less polluting vehicles 

Rural Cycling / walking 
and rights of way 
improvements 

Dorset (market 
towns and rural 
hinterland / 
Jurassic Coast) 

Active Travel and Greener 
Choices 

Promote / encourage 
sustainable tourism and health 
related leisure 

Smarter Choices 
Bournemouth, 
Poole, Dorset 

Active Travel and Greener 
Choices 

Promote / encourage non car 
travel, with links to improved 
health 

Safer / Sustainable 
Routes to school 

All Areas 
Active Travel and Greener 
Choices 

Facilitate and encourage 
school children to get to school 
by non car means safely 

Local road safety 
measures at collision 
cluster sites 

All Areas Travel Safety Measures Reduce casualty numbers 

The Business Travel 
Network 

All Areas 
Active Travel and Greener 
Choices 

Support workplaces and their 
staff with mode shift towards 
more sustainable and, where 
possible, active travel through 
workplace travel action plans 

Public Transport 
infrastructure 

All Areas 
Public Transport 
Alternatives to the car 

Improvements at transport 
hubs, bus stops, shelters, RTI 
etc. 
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Scheme Name 
Area / 
Authority 

Key LTP3 Strategy 
Measure 

Objectives 

Walking / Cycle 
improvements 

All Areas 
Active Travel and Greener 
Choices 

Promote / encourage active 
travel choices, with links to 
improved health 

Car Club Development All Areas 
Active Travel and Greener 
Choices 

Implement and expand car 
club provision 

Table 5.3 Summary of generic schemes / initiatives - investment programme 2017 – 2020 

 

Scheme Name 
Area / 
Authority 

Key LTP3 Strategy 
Measure 

Objectives 

Poole Town Centre 
Regeneration 

Poole 
Active Travel and Greener 
Choices 

Improve pedestrian / cyclist 
provision. Public Realm 
Improvements 

Iford Package Bournemouth 

Reducing the need to 
travel; Managing and 
maintaining the existing 
network more efficiently; 
Active and Greener 
Choices; Travel Safety 
Measures 

Improve pedestrian / cyclist 
provision and safety; reduce 
congestion and improve 
journey times for buses 

Rights of Way 
Improvements around 
Bournemouth Airport 

Bournemouth, 
Christchurch,  
East Dorset 

Active Travel and Greener 
Choices 

Improve access links to airport 
from North Bournemouth (Stour 
Valley Way) and Trickett’s 
Cross 

Stour Road / 
Bargates Junction 

Christchurch 

Managing and maintaining 
the existing network more 
efficiently; Travel Safety 
Measures; Public 
Transport alternatives to 
the car 

Improve pedestrian / cyclist 
provision and safety; reduce 
congestion and improve 
journey times for buses 

B3072 Improvements; 
Verwood – West 
Moors – Ferndown 

DCC – East 
Dorset 

Active Travel and Greener 
Choices 

Part of strategic cycle network, 
linking Verwood, West Moors 
and Three Legged Cross 

Dorchester Transport 
and Environment 
Plan 

DCC – 
Dorchester 

Manage and maintain the 
existing network more 
efficiently / Car Parking 
Measures; Active Travel 
and Greener Choices 

Improve air quality and reduce 
vehicle / pedestrian conflict; 
Improve access to and through 
Dorchester town centre for 
pedestrians and cyclists 

Chafeys to Manor 
Roundabout Cycle 
Route & Weymouth 
Way Crossing 

DCC – 
Weymouth 

Active Travel and Greener 
Choices; Travel Safety 
Measures; Managing and 
maintaining the existing 
network more efficiently 

Part of strategic cycle network 
in Weymouth and Portland. 
Provides safe walking and 
cycling access from Southill to 
Town Centre 

Market Towns Cycle 
Network 

DCC – Dorset 
(Markets Towns 
and rural 
hinterland) 

Active Travel and Greener 
Choices 

Construct walking and cycling 
links between major new 
housing and employment 
developments and the town 
centre 

Table 5.4 Examples of key specific schemes – investment programme 2017 – 2020 

 

5.4.3 Managing and maintaining the existing network is a key LTP3 strategy measure. 
Particularly in the current financial climate within which this IP3 is set, the LTP3 highlights 
the need for assets to be maintained in a proactive and cost effective manner. Asset 
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management programme elements will be aligned with the outputs of the Transport Asset 
Management Plans prepared by each of the three authorities.  
 

5.5 Investment Priorities for other Agencies  
 

5.5.1 Other operators and agencies will also contribute to delivering LTP objectives. The 

rail infrastructure in Dorset is owned by Network Rail and train services are currently 

operated by South West Trains and Great Western Railway. A new South West Rail 

Franchise has recently been awarded and the new franchise will begin in August 2017, 

operated by First Group. In the south of Dorset, the Swanage Railway maintain their own 

infrastructure and plan to operate a trial public train service between Swanage and 

Wareham in mid-2017 for two years.  

 

5.5.2  Within IP3, the Authorities will be engaging with the Train Operators and where 

necessary Network Rail, to improve services to better meet the needs of Dorset residents, 

visitors and businesses by: 

 

• Reducing journey times on services between Weymouth and London; 

• Reducing journey times on services between Exeter and London; 

• Improving the attractiveness of rail services between Wareham or Hamworthy 
and Southampton so that they are an attractive option for local journeys around 
the SE Dorset conurbation; 

• Providing a direct rail service from the conurbation to Gatwick Airport and / or 
Brighton; and 

• Improving services on the Heart of Wessex Line by providing infrastructure and 
rolling stock to enable a two-hourly service between Weymouth and Bristol with 
connection at Yeovil Pen Mill to Exeter, and a two-hourly service between 
Weymouth and Exeter with connection at Yeovil Pen Mill to Bristol. An hourly 
service between Weymouth and Yeovil, with connecting services to and from the 
South East Dorset conurbation, could also be enabled. 

 

5.5.3 Network Rail will play an important role in delivering these improvements and the 

three Authorities and the Dorset LEP will engage and encourage Network Rail to deliver 

infrastructure investments to benefit Dorset in their Control Period 6, which runs from 

2019-2024. The Authorities will continue engagement with Network Rail and the Train 

Operators to develop a pipeline of schemes and improvements, including opportunities to 

open new stations in Dorset and explore the benefits and issues associated with relocation 

of others.   

 

5.5.4 Some of these improvements are likely to be introduced as part of successful 

franchise offerings, others will be developed and introduced, possibly with Local Enterprise 

Partnership funding. 
 

5.5.5 In 2015, Highways England embarked on a series of Route Strategies (RS), which 

will embrace all the trunk roads within the LTP area. Route Strategies are a new approach 

to investment planning for the strategic road network. They describe the challenges and 

opportunities, both now and in the future, for each route and take account of local priorities 

for growth as well as balancing national and local needs on the network.  
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5.5.6 There are two Route Strategies affecting Dorset. The A35 west of Bere Regis is in 

the South West Peninsular RS whilst the A31 east of Bere Regis is in the Solent to 

Midlands RS. Both have already identified the challenge of pressures on the A31 / A35 

throughout Dorset, in particular arising from planned growth.  
 

5.5.7 The A31 dualling scheme, from Ameysford to Merley, is part of Highways England’s 

long term programme to improve capacity of the A31. A memorandum of understanding 

has been signed between the three local transport authorities and Highways England to 

enable local funding contributions to the total scheme cost and assist with the economic 

growth of the sub region. 
 

5.5.8 As part of Highways England’s Road Investment Strategy (2015/16 – 2020/2021), 

the A31 at Ringwood, which is just across the Dorset border, is planned to be widened in 

order to provide more capacity.   
 

5.6 Scheme Selection and Prioritisation 
 
5.6.1 Schemes are included in the investment programme on the basis of robust 

evidence and analysis. Many of the key schemes have been identified through transport 

studies, including the major South East Dorset Transport Study, and transport studies 

undertaken for district development plans.  
 

5.6.2 Each authority currently has its own methodology for ranking and prioritisation of 

improvement schemes that comprise the programme. This is carried out in close co-

operation to ensure a co-ordinated approach, particularly on more strategic schemes.  
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6. Outline Investment Programme beyond 2020 
 
6.1 Key Proposals 2020 to 2026 
 
6.1.1 This section sets out those larger schemes and key initiatives which remain high 
priorities and which aim to be delivered once resources become available. These schemes 
are presently not listed in priority order, but their implementation is closely aligned to the 
LTP Strategy, as well as the practicality of delivery. They will be prioritised as funding 
allows. 
 
6.1.2 In accordance with the currently evolving funding arrangements for major schemes 
the Councils have produced a longer term list of major strategic schemes. These are listed 
in Table 6.1. 
 
6.1.3 Table 6.2 lists those interventions that are key to delivery of the Local Transport 
Plan, but which are more likely to be fundable through LTP block allocations rather than 
the Dorset LEP. Many of the large scale / large impact transport interventions that have 
been identified are necessary in the longer term if Dorset is to achieve its ambition and 
fulfil its potential for economic growth. 

 

6.1.4  For the South East Dorset area, these longer term schemes have been identified 
through the South East Dorset Transport Study, as part of the strategy to accommodate 
future housing and employment growth. This has provided a robust evidence base for the 
transport interventions required to mitigate the forecast impacts of increased travel 
demand on the network. 
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Scheme Area Description Estimated Cost 

Enmore Green 
Link Road 

North Dorset 
Provision of new link between A30 and 
B3081 west of Shaftesbury to facilitate 
urban extension at Gillingham  

£5m 

Castle Lane East 
Improvements 

Bournemouth 

Junction improvements at Iford 
roundabout and Riverside Avenue / 
Holdenhurst Avenue. Additional lengths of 
bus lane 

£3.5m 

Key Junction 
Improvements 

Dorset 

Junction improvements at A3049 / A3040 
Wallisdown roundabout, A348 / A341 
Bear Cross roundabout and A347 
Ensbury Park Gyratory 

£3.2m 

A338 Widening, 
Cooper Dean to 
Blackwater 

SE Dorset 
Widening A338 from 2 lane to 3 lane and 
essential safety improvements 

£7m 

North 
Bournemouth 
Quality Bus 
Corridor 

Bournemouth 
Junction Improvements, Bus Priority 
Measures, Cycle Lanes 

£5m 

A31 Link to Poole Poole 
New link road connecting A31 to Dorset 
Way 

TBC 

A31 Westbound 
widening at 
Ringwood 

SE Dorset 

The widening of the existing carriageway 
and stopping up of West Street egress to 
A31. This is just outside of Dorset but is a 
significant pinch point on the main 
approach to Dorset from the east 

£10.5m 

A31 Dualling 
Ameysford to 
Merley 

SE Dorset 

Widening of congested single carriageway 
section of the A31 to dual carriageway, 
with junction improvements at Merley, 
Canford Bottom and Ameysford 

£143.3m 

(See Para. 5.5.6) 

B3073 Dualling  
Christchurch 
and East 
Dorset 

Dualling of B3073 between Blackwater 
and Chapel Gate junctions, further 
improving access to Bournemouth Airport 

£27m 

Table 6.1 Longer term major scheme priorities 
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Scheme / Initiative Area 

Express Bus services to Verwood, Ferndown, West Moors and Wimborne SE Dorset 

Improvement of additional key junctions SE Dorset 

Bournemouth Airport interchange / transport hub SE Dorset 

Intensified joint smarter choices programme SE Dorset 

Improve rail stations and travel interchange at Wareham, Hinton Admiral, 
Holton Heath and Christchurch and provision of parking to facilitate Park 
and Rail at Hinton Admiral 

SE Dorset 

Community Transport Schemes 
Market Towns and rural 
areas 

Increased service frequency – Southampton / Brockenhurst to Wareham SE Dorset 

New rail service between Weymouth, Dorchester, Yeovil, Axminster and 
Exeter (with reversal at Yeovil Pen Mill) 

Weymouth / West Dorset 

Improved rail service frequency from Weymouth to Westbury / Bristol West Dorset 

Improved Sunday rail service frequency between Weymouth, Bournemouth 
and London, in particular during the summer months, to help support the 
tourist economy, established through a Rail Timetabling Study 

SE Dorset / Purbeck / 
West Dorset / Weymouth 

A35 Dorchester By Pass – Safety and capacity improvements at Stadium 
and Monkey’s Jump roundabouts (linked to new development funding) 

West Dorset 

Further improvements to A35 Baker’s Arms Roundabout SE Dorset 

Prime Transport corridor improvements in East Dorset and Christchurch SE Dorset 

Improvements to A35/B3061 Pottery Junction Poole 

Dorchester Access to Growth – Package of cycle improvements in 
Dorchester 

West Dorset 

Access to Gillingham – Package of measures to improve access to housing 
and employment sites within the Gillingham Southern Extension, including 
the Enmore Green Link Road 

North Dorset 

A354 Corridor Improvements Weymouth and Portland 

New Railway Station at Talbot Heath to serve the two Universities Poole 

Table 6.2 Other key schemes and initiatives for future investment 
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7. Programme Delivery and Management 
 
7.1 Governance 
 
7.1.1 Governance of the LTP3 is particularly important given the required joint working 
across the three Authorities to implement those strategic schemes necessary to address 
cross-boundary issues. The setting up of the Dorset LEP has been important in this 
process, providing strong foundations for future joint working that will be vital in the delivery 
of strategic transport improvements. 
 
7.1.2 Strong governance, both within and across the authorities, is also essential in 
monitoring investment programmes to ensure that they are delivered to budget, to the 
specified programme and to specified quality requirements. This will ensure that effective 
use of available resources can be demonstrated. Value for money is one of the LTP3 
goals that underpins the strategy. 

 
7.2 Programme Management 
 
7.2.1 Robust programme management methodologies continue to be employed to ensure 
effective delivery of the planned investment programme and to minimise the occurrence of 
potential cost overspends, delays and avoidable disruptions. 
 
7.2.2 For LTP3, the authorities have placed greater emphasis on management at a 
strategic programme level that enables the efficient and timely management of delivery of 
outputs and outcomes which will achieve LTP3 goals. Key aspects of this programme 
management to be developed will include: 
 

• Managing the programme as a whole with a centralised management system; 

• A robust prioritisation process; 

• A robust and clearly defined governance; 

• Individual project management with regular progress reports fed up to 
programme level; 

• Identification and management of all available resources; and 

• A corporate and transparent approach to risk management. 
 

7.2.3 Each of the authorities has its own procedures for the management of individual 
schemes and projects. Appropriate techniques for project management will be employed 
dependent on the specific size, scale and complexity of individual projects. For larger 
projects more rigorous project management will be employed. 
 
7.2.4 Throughout a given programme year, requests are occasionally received for LTP 
funding to enable the implementation of individual projects. If it is considered that a 
particular proposal has got the potential to deliver against LTP aims and objectives, 
consideration is given for inclusion in the process further to an initial project assessment 
process. 
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7.3 Risk Management  
 
7.3.1 Understanding the potential barriers to delivering the LTP programme successfully 
is important and can help to avoid inefficient use of resources. A full risk assessment has 
been undertaken to identify key risks to the delivery of this Implementation Plan (see 
Appendix B). The main risks identified are related to finance and resources. This high 
level review highlights risks to delivery of the overall implementation plan and will be 
supplemented by individual risk assessments for each of the key strategy areas. 
 
7.3.2 At the project level, the risk to the delivery of individual schemes is calculated using 
a risk definition matrix based upon the identified risk itself, what the potential impact would 
be if it happened, and the consequences in terms of delay. Schemes are then given a 
RAG (Red, Amber and Green) rating with Risk Management Plans developed for those 
high risk (red) schemes. This ensures that key risks can be targeted and appropriate 
action taken during the delivery of the programme. 
 
7.3.3 Identified risks will be monitored accordingly during the IP3 period, and suitable 
mitigation measures will be implemented where appropriate. 
 

7.4 Partnership Working 
 
7.4.1 Successful delivery of the IP3 depends upon the contribution of a number of key 
delivery partners, reflecting the local and strategic nature of the transport network. Joint 
partnership working is a key element of the Bournemouth, Poole and Dorset LTP3. This 
provides opportunities to share resources and maximise contribution to joint priorities. Key 
delivery partners responsible for various elements of the programme include Highways 
England, Public Transport Operators, Network Rail, Public Health England, freight 
operators and voluntary organisations (Third Sector). Figure 7.1 demonstrates how key 
partners contribute to delivering some of the core elements of this Implementation Plan. 
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Key Features of Implementation 
Plan 3 

Key Delivery Partners 
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1 Reducing the need to travel 

Promote Sustainable Corridors ✓ ✓       

“Non-transport” measures ✓   ✓     

Community Transport schemes ✓ ✓       

2 Managing and maintaining the existing network more efficiently  

Highways maintenance ✓        

Deliver Asset Management Plans ✓        

Review Freight Routing Strategy ✓     ✓  ✓ 

ITS Strategy delivery ✓ ✓       

Improvements at critical junctions ✓        

3 Active travel and ‘greener’ travel choices 

Deliver and implement Strategic Cycle 
Network 

✓    ✓    

Smarter Choices – Travel Planning via BTN ✓ ✓  ✓ ✓    

Programmes of walking / cycling schemes ✓    ✓    

Development of BTN with other bodies ✓   ✓ ✓    

Implement electric vehicle infrastructure ✓   ✓     

Develop and expand Car Clubs ✓  ✓      

4 Public transport alternatives to the car 

Bus priority – Quality Bus Corridors ✓ ✓       

Public transport infrastructure improvements ✓ ✓       

Faciliation of Smartcards ✓ ✓       

Access to rail stations / rail service 
enhancements 

✓ ✓     ✓  

Local accessibility solutions ✓ ✓ ✓      

Integrated Community Transport ✓  ✓      

5 Car parking measures 

Parking controls / enforcement ✓        

Parking standards in new development ✓   ✓     

Parking policy to encourage electric vehicle 
usage 

✓        

Improve provision of overnight HGV parking ✓       ✓ 

6 Travel safety measures 

Continuation of Safer Routes to School 
programme 

✓        

Local road safety education programmes ✓        

Speed management ✓  ✓      

7 Strategic infrastructure improvements 

Bournemouth International Growth 
Programme 

✓   ✓     

A31 to Port of Poole Link ✓     ✓  ✓ 

Western Dorset Growth Corridor ✓ ✓      ✓ 

Figure 7.1 Key LTP3 delivery partners for Implementation Plan 3 
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8. Performance Management 
 
8.1 Indicators and Targets 
 
8.1.1 Monitoring performance of delivery of the strategy against the LTP goals is an 
essential part of the process. It provides a feedback mechanism whereby the programme 
can be adjusted according to actual performance and the contribution towards key goals. 
 
8.1.2 In order to monitor and manage the delivery of the LTP, a performance 
management framework will be applied, including a number of performance indicators that 
will be monitored. Where appropriate, targets will be set for these. The number of 
indicators has been reduced considerably from LTP2, reflecting the greater emphasis on 
using resources effectively. Proposed indicators have been selected on the following basic 
principles: 
 

• They can be monitored regularly (usually annually); 

• Performance can be monitored at a District, area or route level, as applicable; 

• Data to support the indicators is robust and is expected to continue to be 
available for the foreseeable future; and 

• Indicators are predominantly based on a desired “outcome” (e.g. a change in 
travel behaviour), rather than being “output” (e.g. provision of infrastructure) 
focused. 

 
8.1.3 Table 8.1 sets out the performance Management Framework for LTP3. The 
indicators are specifically linked to monitoring progress against achieving the LTP3 goals, 
this relationship is demonstrated in Table 8.2. Indicators will be monitored against base 
year data to track overall progress of implementation against the LTP3 goals and to inform 
the development of future spending programmes and implementation plans. The current 
performance of the Authorities in achieving LTP3 goals, covering the IP2 period, is shown 
in Appendix C. 
 

8.2 Evaluation Process 
 
8.2.1 In order to understand the actual benefits of transport interventions, individual 
transport schemes and policies will be monitored, where appropriate to measure the 
impact of specific actions. This review process will be undertaken using a combination of 
approaches to monitoring such as journey time data, patronage levels, traffic surveys or 
the use of NHT survey data, as appropriate.  
 
8.2.2 The LTP3 Performance Indicators, and the relationship of these indicators to the 
LTP3 goals are set out in Tables 8.1 and 8.2 below. 
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ID Name Definition 

PI 1 
Change in per capita carbon 
emissions 

Total carbon emissions from road transport divided 
by population 

PI 2 Bus patronage 
Annual number of passengers travelling on buses in 
the LTP area 

PI 3 
Change in area wide vehicle 

kilometres 
Total annual vehicle kilometres travelled in the LTP 
area 

PI 4 Travel to urban centres 
A) Mode share of peak time trips to urban centres 
B) Total peak period traffic to urban centres 

PI 5 
Percentage of pupils travelling 

to school by car 
Share of journeys by car(including vans and taxis), 
excluding car share journeys 

PI 6 Traffic congestion Average journey time per mile on selected routes 

PI 7 
Access to employment by 
public transport 

% of households within 30 mins of an employment 
centre by public transport 

PI 8 Condition of principal A roads % of network in need of further investigation 

PI 9 
Condition of non-principal B 
and C roads 

% of network in need of further investigation 

PI 10 Road Safety 

(a)   All serious / fatal casualties - Numbers of killed 
or seriously injured 

(b)   Child serious / fatal casualties - Numbers of 
children killed or seriously injured 

(c)   The numbers of slight casualties 
(d)   Total casualties (a) + (b) + (c) 

PI 11 Growth in cycling trips 
Annualised index of cycling trips at selected 
monitoring sites 

PI 12 
Number of Air Quality 
Management Areas 

Currently designated Air Quality Management Areas 
(AQMAs) 

PI 13 Bus punctuality 

(a) % of buses starting route on time 
(b) % of buses on time at intermediate timing points 
(c) % of buses on time at non timing points 
(d)   Average excess waiting times on frequent 

service routes 

PI 14 Satisfaction with bus services % of respondents satisfied with bus services 

PI 15 Low emission vehicles 
Number of newly registered Ultra Low Emission 
Vehicles 

Table 8.1 LTP3 Performance Indicators 
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ID Name 
Supporting 
Economic 
Growth 

Tackling 
Climate 
Change 

Better 
Safety, 
Security 
and Health 

Equality of 
Opportunity 

Improve 
Quality of 
Life 

PI 1 
Change in per 
capital carbon 
emissions 

 ✓   ✓ 

PI 2 Bus patronage ✓ ✓  ✓  

PI 3 
Change in area 
wide vehicle 
kilometres 

✓ ✓ ✓  ✓ 

PI 4 
Travel to urban 
centres 

✓ ✓    

PI 5 
Percentage of 
pupils travelling to 
school by car 

✓ ✓    

PI 6 Traffic congestion ✓ ✓   ✓ 

PI 7 
Access to 
employment by 
public transport 

✓ ✓  ✓ ✓ 

PI 8 
Condition of 
principal A roads 

✓     

PI 9 
Condition of 
principal B and C 
roads 

✓     

PI 10 Road safety   ✓  ✓ 

PI 11 
Growth in cycling 
trips 

✓ ✓ ✓  ✓ 

PI 12 
Number of Air 
Quality 
Management Areas 

  ✓  ✓ 

PI 13 Bus punctuality ✓ ✓  ✓ ✓ 

PI 14 
Satisfaction with 
bus services 

   ✓ ✓ 

PI 15 
Low emission 
vehicles 

✓ ✓ ✓  ✓ 

Table 8.2 Relationship of the performance indicators to the LTP3 goals 

 

8.2.3 The evaluation of schemes against the performance indicators will help to inform 
best practice and schemes which are identified as successful can be implemented in other 
areas. This will inform future LTP programmes and enhance overall value for money. 
  
8.2.4 The 2013/14 to 2015/16 performance indicator outcomes are detailed in Appendix 
C. 
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Appendix A – Complementary Achievements in IP2, by Capital and 
Revenue Measures 
 
Capital Measures 
 
During IP2 the following schemes were implemented: 
 
Public Transport 
 

• A total of 86 bus stops have been upgraded this included new high quality bus 
shelters, raised bus stop kerbs, resurfacing of the footway and carriageway, 
provision of new seating, waste bins and cycle parking and new bus stop flags; 

• Real Time Information - 88 new displays with new full colour screens have been 
fitted at the key transport hubs and busiest stops; 

• A Bus Hub at the Royal Bournemouth Hospital providing a new dedicated space 
with new shelters, an improved waiting area and ‘real time’ passenger information; 

• The Bournemouth Travel Interchange major improvements to the forecourt, highway 
infrastructure, waiting environment and legibility at the interchange provided more 
accessible bus, taxi and cycling facilities resulting in a high quality multi modal 
facility; and 

• Boscombe Bus Station has been upgraded with a new layout to accommodate 
easier bus movements and better passenger amenities. The station has new 
shelters, RTI screens, raised bus kerbs and been decluttered.     

 
Public Realm 
 

• Horseshoe Common – shared space project located in the centre of Bournemouth 
on Old Christchurch Road this scheme has resulted in a pedestrian friendly 
environment for those who live, work and travel through this part of the town; 

• Boscombe West – shared space project which connects Boscombe Precinct to the 
A35 Christchurch Road and Palmerston Road. The project relocated a signal 
controlled crossing, removed street clutter and small retaining wall to introduce a 
level shared space area and improved street scape; 

• Richmond Hill – mixed traffic public realm improvement project linking 
Bournemouth’s Town Square to the A35 corridor. The project includes a raised 
continental style cycle lane, raised table areas at junctions, widened footways, 
paving, seating, low kerb heights and new trees to create a more attractive route at 
this important town centre location; and 

• Seabourne Road – public realm improvement focusing on pedestrian movements 
within a commercial centre linking Southbourne to the A35 corridor. 

 
Walking and Cycling 
 

• Castle Lane West Showcase Cycle Scheme – In excess of 25% of all Primary and 
Secondary School students in Bournemouth attend schools within the area of 
influence this scheme. This project includes the provision of innovative approaches 
in use on the Continent and provides the following: 

o High quality 2.5m wide segregated Danish style cycle path, (one in each 
direction); 
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o East bound cycle bypass facility on Castle Lane West through the busy traffic 
signal junction at Eastway; 

o Traffic signal junction re-modelled to include straight through Toucan 
crossings to accommodate the large numbers of school children at busy 
periods supplemented with further Toucan crossings; 

o Low impact tables at side road junctions to provide level crossing points for 
pedestrians and provide cyclists on Castle Lane West with priority over side 
road traffic. 

• Stour Valley Way – Leisure route running along Stour River Valley linking 
Hengistbury Head at the east of Bournemouth up to the Dorset Boundary. This 
project provides a fit for purpose attractive, way-marked walking / cycle route 
including new crossings providing links between the coast and the countryside. First 
two phases of this project where completed during IP2 

• Network Improvements – During IP2 in excess of 30km of new and improve cycle or 
pedestrian routes were implemented. Additionally, a total of 22 new pedestrian or 
cycle road crossings (zebra, pelican, puffin or toucan) where implemented in 
Bournemouth. 

 
Revenue Measures 
 

• Sustainable travel marketing campaigns – Marketing and promotional campaigns 
where carried out through IP2 utilising our established “Getting About” and 
“TravelDorset” travel brand to promote sustainable travel options, with a particular 
focus on active travel choices for shorter commuter trips; 
 

• The Business Travel Network for Bournemouth, Poole and Christchurch and 
Dorchester and Weymouth was launched in September 2014 and now has in 
excess of 30 member organisations representing 30,000 local employees. Members 
include the three main local Hospitals, RNLI, JP Morgan & Bournemouth University. 
This network promotes sustainable travel choices at workplaces this being 
complimented by employee based offers, such as, urban cycle skills training, led 
cycle rides, Dr Bike sessions, cycle tagging etc.; 

 

• Complimentary to the BTN the Business Travel Grant funding was awarded to 
local businesses through the Network to encourage employees to switch commuting 
modes of transport. These grants resulted in workplace infrastructure such as cycle 
storage, shower facilities and charge points being provided; 

 

• Workplace cycle challenge – During IP2 the authorities delivered six workplace 
cycle challenges including National Cycle Challenges and localised Ride to Work 
Week promotions. Over the course of six challenges and promotions so far, the 
following accumulated results have been achieved: 

o 1204 different organisations have been represented in the Challenges. 
o 4,400 individual people have taken part by logging a ride. 
o 1,252 new riders have logged a ride. 
o 583,611miles have been logged. 
o 56,524 rides have been logged. 

▪ 35 % of new riders were cycling once a week or more (6 months post-
challenge) 
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▪ 41% of occasional riders were cycling twice a week or more (6 months 
post-challenge) 

▪ 26% of new riders were cycling to work at least one day a week (6 
months post-challenge) 

▪ 50% of participants who cycled less than one day a week to work at 
baseline survey were now cycling to work one day a week or more (6 
months post-challenge) 

 

• SUSTRANS Bike It Plus was delivered at a number of Bournemouth and wider 
Dorset schools, this project proved to be very popular with participating schools and 
has resulted in a measurable increase in the take up of active travel options, such 
as, walking, cycling and scooting; 

 

• Green Tourism Toolkit – In 2014/15 we delivered an initiative working with 
hoteliers to promote the benefits of improving their offer to cyclists and walkers, 
advising on services or cycle infrastructure requirements enable this. This included 
the development of a Bournemouth specific cycle tourism toolkit which was provided 
to the hospitality sector. Six cycle maintenance stations have also been installed 
along the seafront between Hengistbury Head to Alum Chine; 

 

• In partnership with British Cycling, we delivered annual programmes of led rides 
through the Skyride Local, Breeze Rides and Social Cycle Group rides. This 
partnership arrangement also delivered a number of “City” Skyrides which delivered 
a number of mass participation Skyrides, Criterium race and innovative family 
cycling “Nightglow” events; 

 

• A Cycle safety “Look Out” campaign was delivered to raise awareness encourage 
respect between road users. This campaign was delivered utilising a range of media 
including social media, a variety of on street advertising, bus backs, cycle tags, bill 
boards, radio etc.; and 

 

• Co-wheels and Co-cars car clubs were launched in Bournemouth, Dorchester and 
Weymouth, available to the community, local businesses and visitors. Members of 
the car clubs have access to cars across the town and local district centres. 
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Appendix B – Risk Assessment  

 

No Risk 
Category 

Description of 
Risk without 
Mitigation 

Gross 
Risk 

Mitigation 

 

Residual Risk Residua
l Risk 

Action 
Required 

 

Owner 

I L S I L S 

1 Resources 

 

Insufficient staff 
resources to 
develop large 
transport 
infrastructure 
projects 

4 3 12 Use of 
consultants to 
supplement 
undertaking of 
technical work 

Insufficient 
resources on 
Client side to 
manage major 
transport schemes 

3 2 6 Develop / 
resource joint 
project team(s) 
to take forward 
major transport 
schemes 

SRO 

2 Governance 

 

Split decision 
making process (3 
separate Highway 
Authorities) and 
potential conflicts 
between priorities 
of individual 
authorities leads 
to delay in 
implementation of 
infrastructure 
improvements 

4 3 12 The SE Dorset 
Strategic 
Planning and 
Transportation 
Joint Committee 
provides a forum 
for considering 
strategic issues 

 

The Joint Member 
Committee 
currently has no 
Executive Power / 
decision making 
role and is 
unwieldy for 
considering 
detailed issues 

 

4 2 8 Opportunity to 
build on existing 
joint governance 
arrangements 
for SE Dorset 
Transport Study 
and LTP to 
include 
Executive Joint 
Decision holders 
. Strengthen 
linkages to MAA 
/ future LEP 
channels 

SRO 

3 Financial 

 

Fiscal uncertainty 
over future 
availability for full 
scheme funding 

4 2 8 Identify 
alternative 
potential 
sources of 
funding such as 
developer 
contributions 

Risk of piecemeal 
implementation 
diluting planned 
'step change' 
benefits of whole 
corridor approach. 

4 2 8 Ensure ongoing 
dialogue with 
DfT on funding 

SRO 

4 Financial 

 

Increase in 
scheme whole life 
costs make 
schemes 
unaffordable or 
reduce scheme 
value for money 

4 3 12 Detailed scheme 
appraisal and 
apply optimism 
bias to 
estimated 
scheme costs 
and benefits in 
line with 
WebTAG 
guidance 

Final scheme cost 
estimates exceed 
available funding 
required for 
delivery of project 
due to 
construction 
inflation, 
unforeseen delays 
/ technical issues 
etc. 

 

3 2 6 Employ rigorous 
financial and 
project 
management 
monitoring 
systems 

 

PM 

5 Planning /  
Land 

Difficulties in 
securing planning 
approvals for 
implementing 
infrastructure 
schemes within 
constrained urban 
area leads 
to delaying / 
diluting scheme 
implementation 
 

4 3 12 Where possible 
schemes to be 
within the 
existing highway 
boundary / 
reservations 

 

Delays due to 
possible Planning 
/ democratic 
approvals 

 

3 2 6  PM 

6 Financial 

 

Fiscal uncertainty 
over future 
availability of 
scheme funding 
from developer 
contributions 

3 3 9 Implementation 
of revised SE 
Dorset 
Developer 
Contributions 
scheme 

 

Insufficient 
developer 
contribution to 
meet all identified 
bid requirements - 
Risk of piecemeal 
implementation 
diluting planned 
'step change' 
benefits of whole 
corridor approach. 

2 2 4 Prioritise 
available 
developer 
contributions 
towards 
supporting 
implementation 
of IP3 schemes 

 

SRO 
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7 Public 
Acceptance 

 

Lack of public 
support, 
objections to 
contentious 
elements of the 
LTP programme 
delays 
implementation 
and / or dilutes 
benefits 

3 3 9 Develop 
communication 
plans, informed 
by evidence 
from adopted 
Transport 
Strategy from 
the current 
Transport Study 

 

Reduced level of 
objection to 
scheme 
proposals. 

 

2 2 4 Prioritise 
available 
developer 
contributions 
towards 
supporting 
implementation 
of IP3 schemes 

 

PM 

8 Political 
Support 

 

Lack of political 
support to develop 
certain schemes 
resulting in delays 
to implementation 
and / or diluting 
scheme benefits 

3 3 9 Develop 
communication 
plans, informed 
by evidence 
from an adopted 
Transport 
Strategy from 
the current 
Transport Study 

 

Individual 
elements of 
schemes prove 
too contentious for 
political approval - 
diluting benefits of 
overarching 
scheme package 

 

2 2 4 Member 
Briefings to 
demonstrate 
schemes role in 
the delivery of 
National, and 
Local Transport 
Plan Goals. 
Maintain and 
strengthen 
linkages to the 
LEP  

SRO 

9 Environment Potential impact 
on protected 
green spaces / 
areas with 
environmental / 
planning 
designations 
delaying / diluting 
scheme 
implementation 

3 2 6 Schemes to be 
developed within 
known 
environmental 
constraints 

 

Unavoidable 
impact on 
environmentally 
sensitive area(s) 

 

2 2 4 include 
environmental 
mitigation 
measures where 
appropriate 

 

PM 

10 Technical Technical 
difficulties in 
developing the 
business cases for 
larger schemes 

4 3 12 Bids should 
build on SE 
Dorset 
Transport Study 
evidence base, 
utilising 
WebTAG 
compliant 
transport model 
and adopted 
transport 
strategy 

Recent 
modification of DfT 
modelling / 
appraisal 
guidance which 
results in changes 
to the qualifying 
criteria for 
successful 
business case 

3 1 3 Ensure bids for 
major schemes 
build upon the 
SEDTS study 
work.  

 

 

PM 
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Appendix C – LTP3 Performance Indicators 2013/14 to 2015/16 

 

 

ID Name Definition Authority 2013/14 2014/15 2015/16
3 yr 

Average

Dorset 1.93 1.96 TBA 1.95

Bournemouth 0.942 0.935 N/A 0.939

Poole N/A N/A N/A N/A

Dorset 10,231,171 10,077,452 TBA 10,154,312

Bournemouth 17,793,398 18,463,881 17,598,070 17,951,783

Poole 9,819,782 10,221,807 10,288,488 10,110,026

Dorset 3,756,000 3,856,000 3,917,000 3,843,000

Bournemouth 807,000 820,000 818,000 815,000

Poole 818,000 838,000 842,000 832,667

Christchurch 82 81 79 81

Weymouth 72 72 73 72

Poole 49 42 48 46

Bournemouth 63 60 57 60

Christchurch 1,523 1,674 1,746 1,648

Weymouth 4,898 4,842 4,941 4,894

Poole 8,123 8,814 8,758 8,565

Bournemouth 17,067 16,956 16,515 16,846

Dorset 26.0 N/A N/A 26

Bournemouth N/A N/A N/A N/A

Poole N/A N/A N/A N/A

Dorset 35.5 35.0 34.6 35.0

Bournemouth 27.9 29.0 21.1 26.0

Poole 29.5 30.5 22.4 27.5

Dorset N/A N/A 94.4 94.4

Bournemouth N/A N/A N/A N/A

Poole N/A N/A N/A N/A

Dorset 4 3 3 3

Bournemouth 4 3 4 4

Poole 5 4 3 4

Dorset 7 4 5 5

Bournemouth 7 7 9 8

Poole 6 3 3 4

Dorset 222 239 280 247

Bournemouth 72 70 72 71

Poole 68 81 64 71

Dorset 16 14 17 16

Bournemouth 9 5 8 7

Poole 2 6 2 3

Dorset 1,047 1,037 1,079 1,054

Bournemouth 547 552 522 540

Poole 387 425 353 388

Dorset 1,269 1,276 1,359 1,301

Bournemouth 619 622 594 612

Poole 455 506 417 459

Dorset 130.0 130.0 125.0 128.3

Weymouth 150.0 154.5 137.9 147.5

Bournemouth 102.2 103.3 125.0 110.2

Poole N/A N/A N/A N/A

Dorset 2 2 2 2

Bournemouth 1 1 0 0.67

Poole 2 2 2 2

Dorset 85.5 88.0 86.5 86.7

Bournemouth 78.0 78.0 84.0 80

Poole 93.8 92.9 92.5 93.07

Dorset 64.5 74.0 73.0 70.5

Bournemouth 68.0 68.0 69.0 68.3

Poole 79.9 77.8 73.6 77.1

Dorset 66.2 23.0 24.0 37.8

Bournemouth N/A N/A N/A N/A

Poole 80.1 76.1 76.5 77.6

Dorset 1.35 0.84 1.52 1.24

Bournemouth 1.46 1.42 1.60 1.49

Poole 1.10 1.10 1.22 1.14

Dorset 57.5 59 54 56.8

Bournemouth 76 78 79 77.7

Poole 68 N/A 77 72.5

Dorset N/A N/A N/A N/A

Bournemouth N/A N/A N/A N/A

Poole N/A N/A N/A N/A

PI 14 Satisfaction with bus services
% of respondents satisfied with bus 

services

PI 15 Low emission vehicles
Number of newly registered Ultra Low 

Emission Vehicles

PI 13 Bus punctuality

A) % of buses starting route on time

B) % of buses on time at intermediate 

timing points

C) % of buses on time at non-timing 

points

D) Average excess waiting times on 

frequent service routes

PI 11 Growth in cycling trips 
Annualised index of cycling trips at 

selected monitoring sites

PI 12 Number of Air Quality Management Areas Currently designated AQMAs

PI 9 Condition of non-principal B and C roads
% of network in need of further 

investigation

PI 10 Road Safety

A) All serious/fatal casualties - 

numbers of all Killed and Seriously 

Injured

B) Child serious/fatal casualties - 

numbers of Children Killed and 

Seriously Injured

C) Numbers of slight casualties

D) Total casualties : sum of A) + C)

PI 7 Access to employment by public transport
% of households within 30 mins of an 

employment centre by public transport

PI 8 Condition of principal A roads
% of network in need of further 

investigation

PI 5 Percentage of pupils travelling to school by car

Share of journeys by car (including 

vans and taxis), excluding car share 

journeys

PI 6 Traffic congestion
Average journey time per mile 

(selected routes)

PI 3 Change in area wide vehicle kilometres
Total annual vehicle kilometres 

travelled in the LTP area

PI 4 Travel to urban centres

B) Total peak period traffic to urban 

centres

A) Mode share of peak time trips to 

urban centres

A) Mode share of AM peak time trips 

to urban centres

PI 1 Change in per capita carbon emissions
Total carbon emissions from road 

transport divided by population

PI 2 Bus patronage
Annual number of passengers 

travelling on buses in the LTP area
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Appendix D – Glossary 

 
3TT Three Towns Travel (Package) 
  
AONB Area of Outstanding Natural Beauty 
  
AQMA Air Quality Management Area 
  
BESMArT Bournemouth Economic & Sustainable Movement Around Town 
  
BBA(F) 
 
BBC 
 
BoP 

Better Bus Area (Funding) 
 
Bournemouth Borough Council 
 
Borough of Poole 

 
BTN 

 
Business Travel Network 

  
CIL Community Infrastructure Levy 
  
CCTV 
 
CWIS 

Close Circuit Television (Cameras) 
 
(Draft) Cycling and Walking Investment Strategy 

  
DCC Dorset County Council 
  
DfT  Department for Transport 
  
DLEP 
 
DLTB 

Dorset Local Enterprise Partnership 
 
Dorset Local Transport Body 

  
DPD 
 
ESIF 

Development Plan document 
 
European Structural and Investment Fund 

  
HE Highways England 
  
HCA Homes and Communities Agency 
  
ICT Information and communications technology 
  
IP Implementation Plan 
  
ITB Integrated Transport (Funding) Block 
  
ITS Intelligent Transport Systems 
  
ITSO A technical specification created to provide interoperability for smart ticketing in 

public transport  
  
LA Local Authority 
  
LDF Local Development Framework 
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LEP Local Enterprise Partnership 
  
LGF Local Growth Fund 
  
LPPF Local Pinch Point Funding 
  
LSTF Local Sustainable Transport Fund 
  
LTP Local Transport Plan 
  
MOVA Microprocessor Optimised Vehicle Actuation. A tool for managing isolated traffic 

signal junctions 
  
NHT National Highways and Transport Network 
  
OLEV Office for Low Emission Vehicles 
  
PI Performance Indicator 
  
RS (Highways England) Route Strategy 
  
RDA Regional (SouthWest) Development Agency 
  
RIF Regional (SouthWest) Infrastructure Fund 
  
RTI Real Time Information 
  
SCOOT Split Cycle and Offset Optimisation Technique. A tool for managing and controlling 

groups of traffic signals in urban areas 
  
SEP Strategic Economic Plan 
  
SEDTCS South East Dorset Transport Contributions Scheme 
  
SEDMMTS South East Dorset Multi Modal Transport Study 
  
SEDTS South East Dorset Transport Study 
  
SWSAL South West Smart Applications Ltd 
  
UTC Urban Traffic Control 
  
WebTAG The Department for Transport's website for guidance on the conduct of transport 

studies and appraisal of transport projects and proposals. 

 


